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ecology and environment, inc.
International Specialists in the Environment

160 Spear Street
San Francisco, California 94105
Tel: (415) 777-2811, Fax: (415) 777-4074

19 April 1996

U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START*: 099602-S-001

Attention: Matthew Mitguard, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team
(START) monthly status report for the March 1996 reporting period which ended on
March 23, 1996. This report is a consolidated monthly report containing the
monthly invoice, and the contract mandated financial and technical monthly
reports per your guidance and our best understanding of the contract. Detailed
reports of hours and dollars expended versus TDD authorized spending levels has
been (and will continue to be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the
enclosed report or any other aspect of the START program.

Sincerely,

Thompson Chambers
START Team Leader

Attachment

cc: File
Gerry Gallagher, E & E Buffalo

recycled paper
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1.0 INTRODUCTION

Executive Summary

In the accounting month of March 1996, the U.S. Environmental Protection
Agency (EPA) Region IX Superfund Technical Assessment and Response Team (START)
continued with contract financial and administrative tasks as well as project
work on several START TDDs. The START maintained on-call readiness and full
coverage of the regional spill phone. There were no emergency response call-outs
during the month of March.

Under provisions of the START contract (No. 68-W6-0010), the START
continued implementation of the elements of the Mobilization TDD. This involves
review and implementation of a variety of procedures including quality assurance,
transfer and accounting of government-provided equipment, and financial and
technical reporting requirements. The START will present a formal debrief to the
EPA Project Officer in the near future.

The START completed activities at the Santa Fe Derailment site in El Cajon,
California during the month of March. The START conducted oversight of
contaminated soils excavation and environmental restoration. The site was
initiated as an emergency response on February 1, 1996. Materials are being
assembled for a comprehensive incident report.

At the Sanders Aviation removal site in Tempe, Arizona the START conducted
air monitoring and confirmation soil sampling during excavation of soil
contaminated with the pesticide toxaphene. The START will also provide
efficiency-determination sampling during on-site treatment by thermal desorbtion.

On-site technical support is being provided on an on-going basis at the
Casmalia Resources removal site in Santa Barbara County, California. Site
activities during the month of March included collection and analysis of samples
from on-site leachate treatment systems, as well as site documentation and file
maintenance.

CEPP project work for this month included the collection of final database
information for the Emergency Air Monitoring Directory being prepared for Contra
Costa County, California. A draft shelter-in-place Evacuation Guidance Document
is being prepared for Los Angeles County, California.

Preliminary assessment activities were conducted at the Duck Valley Indian
Reservation site in Owyhee, Nevada and at the Electrite Assessment site in East
Palo Alto, California.

Removal activities were completed at the Gabbs Abandoned Drums site in
central Nevada. Significant progress was achieved on several on-going removal
TDDs including Superchrome Plating in Los Angeles, Omega Recovery Services in
ffhittier, California, and Frontier Fertilizer in Davis, California.

1-1



The remainder of START contract activities this month focused on equipment
maintenance and management, preparation of work plans and sampling plans,
regional health and safety coordination, review and validation of analytical
data, project report preparation, and overall program QA/QC.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during February 25 through March
23, 1996:

TDD#: 09-9601-0001-A EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday
from 0700 to 1700 hours. A primary team member is assigned to the phone to
provide continuous coverage. In March 1996, the START processed 477 spill
reports.

TDD#: 09-9601-0002-A ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of
both the Long Beach and San Francisco offices. Two START members are always on-
call in each office. There were no response call-outs in March 1996.

TDD#: 09-9601-0003-B EMERGENCY AIR MONITORING DIRECTORY
PAN*: 0003 -EAPC -XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START is now collecting final information into the database regarding local
emergency air monitoring and sampling capabilities, and analytical services
laboratories in the San Francisco Bay Area. The START attended several meetings
in March where peer review information and comments were collected.

TDD#: 09-9601-0004-A EVACUATION GUIDANCE DOCUMENT
PAN*: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START is continuing to prepare the evacuation shelter-in-place guidance
manual and decision tree document by reviewing current relevant FEMA publications
and additional publications from various local agencies. The START is currently
writing the guidance manual.

TDD#: 09-9601-0005 SOUTHERN PACIFIC RAILROAD CSA
PAN#: 0005-SPPA-XX CHEMICAL SAFETY AUDIT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

The START members worked with the EPA on their chemical safety audit of Southern
Pacific Railroads (SP) Intermodal Container facility in Long Beach, California.
A final letter report was submitted to EPA in March, and the TDD was subsequently
closed.
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TDD#: 09-9601-0006-A FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled on March 8 and on March 19. In addition,
on March 8, all monitoring and extraction wells were sounded to test for
infiltration of silt.

TDD#: 09-9601-0007-A NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN WINDOW ROCK, ARIZONA

Biorernediation is complete at fourteen of the sites and work is currently being
done to remove those treatment cells. The next sampling of the remaining
biorernediation cells is tentatively scheduled for late Spring 1996.

TDD#: 09-9601-0008-B DODSON BROTHER OIL COMPANY
PAN#: 0008-DBRS-XX REMOVAL SUPPORT
STATUS: OPEN MONTCLAIR, CALIFORNIA

The PRP's are currently negotiating with other groups for additional funding.
The START will continue to monitor activities at Dodson which will include site
restoration and disposal of excavated soils. The START is currently preparing
the 2nd interim report.

TDD#: 09-9601-0009-A CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

Performed pre site mobilization activities.

TDD#: 09-9601-0010-A DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the
pesticide 1,2-DCP at this Superfund site in Del Norte County, California.
Groundwater is pumped from two extraction wells to an air stripping system.
Treated water is pumped to a sanitary sewer and air from the system is treated
by ultraviolet oxidation before release. The next round of sampling is scheduled
for May 13.

TDD#: 09-9601-0011-A CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to provide technical assistance during removal activities at
Casmalia Resources. The START oversees operation of on-site leachate pump/treat
systems and storage facilities. The START provides QA/QC for the ERGS' on-site
treatment systems and maintains the administrative record, RCMS and analytical
database for the site. The START collects and analyzes samples from the
treatment systems onsite, reducing analytical costs for the project.
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TDD#: 09-9601-0012-A SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the installation and operation of a large-scale
vapor extraction and groundwater treatment system. Verbal reports are submitted
daily to the OSC whenever the START is on site. The START has also attended and
provided assistance for technical workgroup meetings, public meetings, and
regulator discussions. Currently, the START is reviewing early performance data
for the treatment system.

TDD#: 09-9601-0013-A SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

The Sanders Aviation site in Tempe, Arizona operated as an aerial applicator of
pesticides from 1951 to 1984. Several areas on the site are contaminated with
high concentrations of the pesticide toxaphene. The START prepared two QASPs for
sampling during the removal. The START completed one QASP to guide air
monitoring for off-site migration of contaminants during excavation and one QASP
for soil sampling and process sampling during the excavation and remediation.
The soil was excavated to concentrations of 17 mg/kg of toxaphene or to a maximum
depth of 6 feet. The START was onsite with the FASP lab to provide 24-hour
turnaround of results to expedite the excavation. The excavated soil will be
treated by thermal desorption and the START will sample to determine efficiency
of the unit. Thermal desorption activities are projected to begin in April.

TDD#: 09-9601-0014-A YAVAPAI PENTA POND
PAN*: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is currently conducting oversight of a pilot scale bior erne diat ion study
being conducted on site. The START is reviewing final reports from the RP's
contractor regarding: (1) the success of the study, and (2) the conceptual design
for a full-scale bioremediation treatment process. The START and OSC attended
a meeting with the RP and their contractors in Phoenix on March 21 to discuss
final clean-up levels. The START will visit the site in April to confer with the
Yavapai Tribal Council on the clean-up process, and discuss their Natural
Resources Damage Assessment project.

TDD*: 09-9601-0015-B OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

The START continues oversight of PRP-lead Phase II deep soil and groundwater
sampling. In March, the PRP group submitted a new Technical Memorandum
describing initial groundwater contamination results. The EPA and START are
reviewing this information and assisting in the development of a more extensive
perimeter and on-site groundwater well contamination investigation.
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TDD#: 09-9601-0016-A VERDESE CARTER PARK
PAN*: 0016-VCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN OAKLAND, CALIFORNIA

No activities were performed in March.

TDD*: 09-9601-0017-A AMERICAN CHROME ENGINEERING, INC.
PAN*: 0017-ACRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

The START was requested by EPA to provide oversight responsibilities of RP
removal activities. Prior site assessment activities concluded that an estimated
volume of liquid waste present on site included 2500 gallons of acid solutions,
cyanide solutions and miscellaneous solutions. The RP and his contractors are
working under the provisions of an EPA-approved work plan. Subsurface sampling
has occurred on-site during the past month. Analytical results will be evaluated
and reviewed by START upon receipt. A letter report will be submitted upon
completion of this project.

TDD#: 09-9601-0018-A SUPERCHROME PLATING & ENGINEERING
PAN*: 0018-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Interim site stabilization measures including placement of barriers and pump
systems to contain precipitation runoff throughout the rainy season were
conducted under this TDD. Draft air and soil sampling plans were also prepared
in anticipation of final phase removal activities. The final removal phase
activities have commenced under a separate TDD. An interim report has been
submitted.

TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN*: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Superchrome is the site of an abandoned plating shop in Los Angeles, California.
The fourth and final removal phase, involving the removal of approximately 1,000
cubic yards of contaminated soil and debris, was completed in March. The START
is currently validating the analytical data associated with this effort and
drafting the overall Superchrome removal report.

TDD#: 09-9601-0020 HAWAII TECHNICAL ASSISTANCE
PAN*: 0020-HTTM-XX MULTI-MEDIA SURVEYS & INSPECTIONS
STATUS: INTERIM OAHU, HAWAII

The START completed its technical support role to the State of Hawaii in March.
The support involved designing an air sampling and monitoring campaign to
evaluate fugitive air emissions from a large industrial park on the island of
Oahu. An interim AOC and final report have been submitted.
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TDD#: 09-9601-0021 GABBS ABANDONED DRUMS
PAN*: 0021-GASA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN GABBS, NEVADA

No activities occurred on-site during this reporting period. Cost billed this
month is for previously incurred non-labor cost (travel, ODC).

TDD#: 09-9602-0001 START MOBILIZATION
PAN*: 0022-SMMP-XX MOBILIZATION PLAN IMPLEMENTATION
STATUS: INTERIM LONG BEACH, CALIFORNIA

The Region IX START has completed the implementation of contract mobilization
activities. These activities involved the review of quality assurance
procedures, review and implementation of Management Plans, start-up procedures
associated with cost and technical reporting and finalizing transfer and
accountability procedures for government furnished equipment. An interim AOC and
complete summary report describing contract mobilization have been submitted.

TDD*: 09-9602-0002-A GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN*: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

In February the START was tasked to coordinate with the State of California
Department of Toxic Substances Control (DTSC) and assist with tank sampling at
the defunct Gibson Environmental facility. No site work has occurred to date
under this START TDD. Sampling is tentatively scheduled for April 8-10.

TDD#: 09-9602-0003-B SANTA FE DERAILMENT
PAN*: 0024-ELRZ-XX EMERGENCY RESPONSE
STATUS: OPEN EL CAJON, CALIFORNIA

In March, the START conducted final contaminated soils excavation and
environmental restoration oversight at the site of the Santa Fe train derailment
in San Bernardino County, California. Presently, the START is assembling all
materials necessary for a comprehensive incident report.

TDD#: 09-9602-0004 ON-GOING START PROGRAM SUPPORT
FAN*: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended
TDD hours this month for overall program and office management activities, which
included: project staffing, monthly report and invoice development, TDD
administration, health and safety oversight, subcontract administration, capital
inventory maintenance, overall program and deliverable QA/QC, technical training,
and personnel/team development. Additional effort was devoted this month to
administrative support and technical support (including analytical QA/QC, C.O.I,
determinations, and implementation of the QMP and HASPs).
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TDD*: 09-9602-0005 GABBS ABANDONED DRUMS - BLM
PAN*: 0026-GARA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN GABBS, NEVADA

The START was tasked to provide assistance to the EPA during the removal phase
of the Gabbs Abandoned Drum site in Nye County, Nevada. A total of 36 containers
were labpacked, after segregation into specific wastestreams, and transported
off-site. The START performed on-site monitoring, coordinated site activities
with ERCs and BLM personnel and maintained photodocumentation and site logs
during on-site activities. A letter report will be submitted to the EPA.

TDD#: 09-9602-0006 ELECTRITE ASSESSMENT
PAN*: 0027-EASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM EAST PALO ALTO, CALIFORNIA

The EPA ERS tasked the START to provide technical assistance to the State of
California RWQCB at the Electrite Plating facility in East Palo Alto, California.
The START provided field screening results from soil and wood samples utilizing
an XRF. The data will be used by the RWQGB to plan future sampling event at the
facility. The START provide a letter report for this project, which completes
all TDD requirements.

TDD*: 09-9602-0007-A DUCK VALLEY INDIAN RESERVATION
PAN*: 0028-DVSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN OWYHEE, NEVADA

The START was been tasked to assist the EPA in conducting a site assessment. The
site is on the Duck Valley Indian Reservation at Owyhee, Elko County, Nevada.
The site is the prior location of a pesticide storage shed, and is fenced. There
is suspected high contamination of dinoseb in the soil. The START conducted a
site assessment to determine the level of contamination and the amount of soil
contaminated.

TDD#: 09-9603-0001 GREY EAGLE MINE SITE
PAN*: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN HAPPY CAMP, CALIFORNIA

The START has been directed to perform a site assessment at the Grey Eagle Mine
near Happy Camp, California. XRF analysis with laboratory confirmation for
metals in the mill tailings waste will be performed. In addition run-off samples
from Indian Creek will be collected and analyzed for pH, turbidity and bio-assay.
The data will be used to determine if the site represents an imminent threat to
human health and environment.

TDD#: 09-9603-0002 OAHU EXERCISE - REPORT
PAN*: 0030-OEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Comments and revisions were incorporated into the Operation Diamond Head report
and additional copies were created for distribution to the participating
agencies. This TDD will be AOC'd on March 29, 1996. No other actions will be
performed for this TDD.
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TDD#: 09-9603-0003 PUNA GEOTHERMAL VENTURE
PAN*: 0031-PGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

An Orientation meeting will be held at the beginning of April. No work has been
started as of March 23, 1996.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 04/19/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED P4

NO SUBTASK USED P2

NO SUBTASK USED P1

NO SUBTASK USED P3

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 67,357.50

Other Direct Costs 300.00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage 00

SGA

SubHandling Fee

TOTAL $67,657.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,500.00

Total Dollars
Spent:

19,688.37

50.21

.00

.00

.00

.00

.00

10.59

.00

$19,749.17

Labor Hours
Spent

32.00

8.00

40.50

32.50

491.50

604.50

Balance:

47,669.13

249.79

.00

.00

.00

.00

.00

$47,908.33

Balance

-32.00

-8.00

-40.50

-32.50

-491.50

895.50

Estimated
Dollars

Required:

67,357.50

363.00

.00

.00

.00

.00

.00

$67,720.50

Estimated
Hours

required

.00

.00

.00

.00

.00

1,500.00

Dollars per
LOE hour
delivered:

34.39

.09

.00

.00

.00

.00

.00

.02

.00

$34.50
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 04/19/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County:

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

P3

P4

P2

TOTAL

Dollars
Budgeted:

40,414.50

1,210.00

.00

.00

.00

.00

.00

$41,624.50

Budgeted
Labor
Hours

.00

.00

.00

.00

900.00

Total Dollars
Spent:

15,236.47

40.81

82.12

.00

.00

.00

.00

25.92

.00

$15,385.32

Labor Hours
Spent

23.50

262.06

15.38

147.79

448.73

Balance:

25,178.03

1,169.19

-82.12

.00

.00

.00

.00

$26,239.18

Balance

-23.50

-262.06

-15.38

-147.79

451.27

Estimated
Dollars

Required:

40,414.50

1,210.00

.00

.00

.00

.00

.00

$41,624.50

Estimated
Hours

required

.00

.00

.00

.00

900.00

Dollars per
LOE hour
delivered:

33.95

.09

.18

.00

.00

.00

.00

.06

.00

$34.29
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site Specific Project

TDD Title: Emergency Air Monitoring Directory Report Date: 04/19/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

P4

TOTAL

Dollars
Budgeted:

9,743.34

1,089.00

.00

.00

.00

.00

.00

$10,832.34

Budgeted
Labor
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

3,414.34

718.33

.00

.00

.00

.00

.00

151.57

.00

$4,284.24

Labor Hours
Spent

60.00

6.00

32.00

1.00

99.00

Balance:

6,329.00

370.67

.00

.00

.00

.00

.00

$6,548.10

Balance

-60.00

-6.00

-32.00

-1.00

101.00

Estimated
Dollars

Required:

9,743.34

1,089.00

.00

.00

.00

.00

.00

$10,832.34

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

34.49

7.26

.00

.00

.00

.00

.00

1.53

.00

$43.28
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site Specific Project

TDD Title: Emergency Air Monitoring Directory Report Date: 04/19/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

22.00

22.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-22.00 .00

-22.00 200.00

TOTAL Direct Labor $1,426.34 $64.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 04/19/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID : 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

SS

TOTAL

Dollars
Budgeted:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Budgeted
Labor
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

686.02

81.02

.00

.00

.00

.00

.00

17.10

.00

$784.14

Labor Hours
Spent

1.00

4.00

20.00

25.00

Balance:

1,110.18

165.58

.00

.00

.00

.00

.00

$1,258.66

Balance

-1.00

-4.00

-20.00

15.00

Estimated
Dollars

Required:

1,796.20

2,465.98

.00

.00

.00

.00

.00

$4,262.18

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

137.20

16.20

.00

.00

.00

.00

.00

3.42

.00

$156.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0005 TDD Activity Type: START Site Specific Project

TDD Title: Southern Pacific Railroad Safety Audit Report Date: 04/19/1996

Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT Completion Date: 03/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: State:

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

TOTAL

Dollars
Budgeted:

2,997.40

246.60

.00

.00

.00

.00

.00

$3,244.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

40.00

Total Dollars
Spent:

728.80

248.34

.00

.00

.00

.00

.00

52.40

.00

$1,029.54

1.00

14.00

15.00

Balance:

2,268.60

-1.74

.00

.00

.00

.00

.00

$2,214.46

Balance

-1.00

-14.00

25.00

Estimated
Dollars

Required:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Estimated
Hours

required

.00

.00

40.00

Dollars per
LOE hour
delivered:

48.59

16.56

.00

.00

.00

.00

.00

3.49

.00

$68.64
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 04/19/1996

Site Name: FRONTIER FERTILIZER Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID : 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

26,943.00

7,260.00

1,452.00

.00

.00

.00

.00

$35,655.00

Budgeted
Labor
Hours

.00

.00

.00

.00

600.00

Total Dollars
Spent:

11,377.38

261.34

221.32

.00

.00

.00

.00

101.84

.00

$11,961.88

Labor Hours
Spent

1.00

256.50

18.00

9.00

284.50

Balance:

15,565.62

6,998.66

1,230.68

.00

.00

.00

.00

$23,693.12

Balance

-1.00

-256.50

-18.00

-9.00

315.50

Estimated
Dollars

Required:

26,943.00

7,260.00

1,452.00

.00

.00

.00

.00

$35,655.00

Estimated
Hours

required

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

39.99

.92

.78

.00

.00

.00

.00

.36

.00

$42.05
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 04/19/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID : 90

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

10,110.07

4,840.00

7,260.00

.00

.00

.00

.00

$22,210.07

Budgeted
Labor
Hours

.00

.00

.00

.00

225.00

Total Dollars
Spent:

1,364.56

.00

.00

.00

.00

.00

.00

.00

.00

$1,364.56

Labor Hours
Spent

2.00

5.00

12.00

26.00

45.00

Balance:

8,745.51

4,840.00

7,260.00

.00

.00

.00

.00

$20,845.51

Balance

-2.00

-5.00

-12.00

-26.00

180.00

Estimated
Dollars

Required:

10,110.07

4,840.00

7,260.00

.00

.00

.00

.00

$22,210.07

Estimated
Hours

required

.00

.00

.00

.00

225.00

Dollars per
LOE hour
delivered:

30.32

.00

.00

.00

.00

.00

.00

.00

.00

$30.32
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 04/19/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID : 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

TOTAL

Dollars
Budgeted:

6,008.58

605.00

1,210.00

.00

.00

.00

.00

$7,823.58

Budgeted
Labor
Hours

.00

.00

.00

150.00

Total Dollars
Spent:

3,060.19

360.59

.00

.00

.00

.00

.00

76.07

.00

$3,496.85

Labor Hours
Spent

2.00

11.00

77.00

90.00

Balance:

2,948.39

244.41

1,210.00

.00

.00

.00

.00

$4,326.73

Balance

-2.00

-11.00

-77.00

60.00

Estimated
Dollars

Required:

6,005.58

605.00

121.00

.00

.00

.00

.00

$6,731.58

Estimated
Hours

required

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

34.00

4.01

.00

.00

.00

.00

.00

.85

.00

$38.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 04/19/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SUTTER CREEK County: AMADOR
State: CA

CERCL1SID: SSID : AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58,060.30

Budgeted
Labor
Hours

.00

500.00

Total Dollars
Spent:

271.17

7.78

.00

.00

.00

.00

.00

1.64

.00

$280.59

Labor Hours
Spent

8.00

8.00

Balance:

24,114.83

5,848.62

27,817.90

.00

.00

.00

.00

$57,779.71

Balance

-8.00

492.00

Estimated
Dollars

Required:

24,386.00

4,000.00

19,000.00

.00

.00

.00

.00

$47,386.00

Estimated
Hours

required

400.00

400.00

Dollars per
LOE hour
delivered:

33.90

.97

.00

.00

.00

.00

.00

.21

.00

$35.07
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 04/19/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: CRESENT CITY County: DEL NORTE

CERCLISID: SSID: 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

P4

P3

P2

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

600.00

Total Dollars
Spent:

7,460.32

671.92

723.78

.00

.00

.00

.00

294.49

.00

$9,150.51

24.50

4.00

166.50

8.00

203.00

Balance:

20,032.68

1,748.08

5,326.22

.00

.00

.00

.00

$26,812.49

Balance

-24.50

-4.00

-166.50

-8.00

397.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

36.75

3.31

3.57

.00

.00

.00

.00

1.45

.00

$45.08
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 04/19/1996

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID : 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

210,690.00

1,694.00

84,700.00

.00

.00

.00

.00

297,084.00

Budgeted
Labor
Hours

.00

.00

.00

.00

5,000.00

Total Dollars
Spent:

15,268.73

579.66

114.57

.00

.00

.00

.00

146.48

.00

$16,109.44

Labor Hours
Spent

2.00

185.50

172.50

138.00

498.00

Balance:

195,421.27

1,114.34

84,585.43

.00

.00

.00

.00

$280,974.56

Balance

-2.00

-185.50

-172.50

-138.00

4,502.00

Estimated
Dollars

Required:

210,690.00

1,694.00

84,700.00

.00

.00

.00

.00

$297,084.00

Estimated
Hours

required

.00

.00

.00

.00

5,000.00

Dollars per
LOE hour
delivered:

30.66

1.16

.23

.00

.00

.00

.00

.29

.00

$32.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 04/19/1996

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLISID: CAD020748125 SSID : 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

114.00

114.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-114.00 .00

-114.00 5,000.00

TOTAL Direct Labor $8,049.07 $70.61
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 04/19/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SPARKS County: WASHOE

CERCLISID: SSID : W6

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

TOTAL

Dollars
Budgeted:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Budgeted
Labor
Hours

.00

.00

.00

700.00

Total Dollars
Spent:

1,898.45

552.28

.00

.00

.00

.00

.00

116.53

.00

$2,567.26

Labor Hours
Spent

2.00

47.00

6.00

55.00

Balance:

30,729.55

1,867.72

9,680.00

.00

.00

.00

.00

$42,160.74

Balance

-2.00

-47.00

-6.00

645.00

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Estimated
Hours

required

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

34.52

10.04

.00

.00

.00

.00

.00

2.12

.00

$46.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 04/19/1996

Site Name: SANDERS AVIATION Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID : AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

44,905.00

5,082.00

16,940.00

.00

.00

.00

.00

$66,927.00

Budgeted
Labor
Hours

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

19,826.34

841.59

.00

.00

.00

.00

.00

177.57

.00

$20,845.50

Labor Hours
Spent

9.00

502.00

13.00

82.50

606.50

Balance:

25,078.66

4,240.41

16,940.00

.00

.00

.00

.00

$46,081.50

Balance

-9.00

-502.00

-13.00

-82.50

393.50

Estimated
Dollars

Required:

44,905.00

5,082.00

16,940.00

.00

.00

.00

.00

$66,927.00

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

32.69

1.39

.00

.00

.00

.00

.00

.29

.00

$34.37
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 04/19/1996

Site Name: YAVAPAI PENTA POND Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID : 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P1

TOTAL

Dollars
Budgeted:

16,172.10

726.00

1,452.00

.00

.00

.00

.00

$18,350.10

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

330.00

Total Dollars
Spent:

6,017.04

114.03

.00

.00

.00

.00

.00

24.05

.00

$6,155.12

2.00

121.50

21.00

144.50

Balance:

10,155.06

611.97

1,452.00

.00

.00

.00

.00

$12,194.98

Balance

-2.00

-121.50

-21.00

185.50

Estimated
Dollars

Required:

16,172.10

726.00

1,452.00

.00

.00

.00

.00

$18,350.10

Estimated
Hours

required

.00

.00

.00

330.00

Dollars per
LOE hour
delivered:

41.64

.79

.00

.00

.00

.00

.00

.17

.00

$42.60
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 04/19/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WHITHER County: LOS ANGELES

CERCLISID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

22,646.98

1,210.00

484.00

.00

.00

.00

.00

$24,340.98

Budgeted
Labor
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

5,925.17

426.23

46.20

.00

.00

.00

.00

99.66

.00

$6,497.26

Labor Hours
Spent

2.00

116.50

50.00

4.00

172.50

Balance:

16,721.81

783.77

437.80

.00

.00

.00

.00

$17,843.72

Balance

-2.00

-116.50

-50.00

-4.00

277.50

Estimated
Dollars

Required:

22,646.98

1,210.00

484.00

.00

.00

.00

.00

$24,340.98

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

34.35

2.47

.27

.00

.00

.00

.00

.58

.00

$37.67

Page 15 of 30 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 04/19/1996

Site Name: VERDESE CARTER PARK Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: OAKLAND County: ALAMEDA State: CA

CERCLISID: SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

23,741.50

8,470.00

2,420.00

.00

.00

.00

.00

$34,631.50

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

1,092.64

.00

.00

.00

00

.00

.00

.00

.00

$1,092.64

Labor Hours
Spent

2.00

12.00

8.00

10.00

32.00

Balance:

22,648.86

8,470.00

2,420.00

.00

.00

.00

.00

$33,538.86

Balance

-2.00

-12.00

-8.00

-10.00

468.00

Estimated
Dollars

Required:

23,741.50

8,470.00

2,420.00

.00

.00

.00

.00

$34,631.50

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

34.15

.00

.00

.00

.00

.00

.00

.00

.00

$34.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project

TDD Title: American Chrome Engineering Inc. Report Date: 04/19/1996

Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLISID: CA0001186154 SSID: CE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

6,735.75

1 ,452.00

242.00

.00

.00

.00

.00

$8,429.75

Budgeted
Labor
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

2,314.47

.00

.00

.00

.00

.00

.00

.00

.00

$2,314.47

Labor Hours
Spent

2.00

21.00

40.00

7.00

70.00

Balance:

4,421.28

1,452.00

242.00

.00

.00

.00

.00

$6,115.28

Balance

-2.00

-21.00

-40.00

-7.00

80.00

Estimated
Dollars

Required:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.06

.00

.00

.00

.00

.00

.00

.00

.00

$33.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 04/19/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

P4

TOTAL

Dollars
Budgeted:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Budgeted
Labor
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,990.14

236.88

.00

.00

.00

.00

.00

49.97

.00

$2,276.99

Labor Hours
Spent

9.00

42.00

4.00

2.00

57.00

Balance:

255.11

973.12

.00

.00

.00

.00

.00

$1,178.26

Balance

-9.00

-42.00

-4.00

-2.00

3.00

Estimated
Dollars

Required:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

34.91

4.16

.00

.00

.00

.00

.00

.88

.00

$39.95
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 04/19/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

24,599.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,107.28

Budgeted
Labor
Hours

.00

.00

.00

604.00

Total Dollars
Spent:

11,672.57

674.56

.00

.00

.00

.00

.00

142.28

.00

$12,489.41

Labor Hours
Spent

60.00

275.50

26.50

362.00

Balance:

12,926.71

1,140.44

.00

.00

.00

3,693.00

.00

$17,617.87

Balance

-60.00

-275.50

-26.50

242.00

Estimated
Dollars

Required:

24,559.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,067.28

Estimated
Hours

required

.00

.00

.00

604.00

Dollars per
LOE hour
delivered:

32.24

1.86

.00

.00

.00

.00

.00

.39

.00

$34.50
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 04/19/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 03/31/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 00/00/0000

City: Honolulu County: Oahu
State: HI

CERCLIS ID: SSID : ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

TOTAL

Dollars
Budgeted:

6,735.75

924.74

2,420.00

.00

.00

.00

.00

$10,080.49

Budgeted
Labor
Hours

.00

150.00

Total Dollars
Spent:

605.93

148.23

.00

.00

.00

.00

.00

31.27

.00

$785.43

Labor Hours
Spent

16.00

16.00

Balance:

6,129.82

776.51

2,420.00

.00

.00

.00

.00

$9,295.06

Balance

-16.00

134.00

Estimated
Dollars

Required:

6,735.75

924.74

2,420.00

.00

.00

.00

.00

$10,080.49

Estimated
Hours

required

.00

150.00

Dollars per
LOE hour
delivered:

37.87

9.26

.00

.00

.00

.00

.00

1.95

.00

$49.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 04/19/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 02/29/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

22,452.50

6,712.47

8,470.00

.00

.00

.00

.00

$37,634.97

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

5,001.15

187.07

346.82

.00

.00

.00

.00

112.62

.00

$5,647.66

Labor Hours
Spent

2.00

13.50

166.00

2.00

183.50

Balance:

17,451.35

6,525.40

8,123.18

.00

.00

.00

.00

$31,987.31

Balance

-2.00

-13.50

-166.00

-2.00

316.50

Estimated
Dollars

Required:

22,452.50

6,712.48

8,470.00

.00

.00

.00

.00

$37,634.98

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

27.25

1.02

1.89

.00

.00

.00

.00

.61

.00

$30.78
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 04/19/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 02/29/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye

CERCLIS ID: SSID : ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

Region: 9 _ . . .a Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: NV

Estimated
Hours

Balance required

NO SUBTASK USED T1 .00 .25 -.25 .00

TOTAL .00 .25 -.25 500.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $8.74 $34.96
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9602-0001 TDD Activity Type: START Site General Project

TDD Title: START Mobilization Report Date: 04/19/1996

Site Name: START MOBILIZATION Completion Date: 04/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID : 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

5,355.35

111

.00

.00

.00

.00

.00

1.64

.00

$5,364.76

Labor Hours
Spent

74.00

41.00

20.00

135.00

Balance:

3,625.65

234.23

.00

.00

.00

.00

.00

$3,858.24

Balance

-74.00

-41.00

-20.00

65.00

Estimated
Dollars

Required:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

39.67

.06

00

.00

.00

.00

.00

.01

.00

$39.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 04/19/1996

Site Name: GIBSON - BAKERSFIELD Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Bakersfield County: Kern
State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN S

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P1

TOTAL

Dollars
Budgeted:

1,796.20

242.00

275.88

.00

.00

.00

.00

$2,314.08

Budgeted
Labor
Hours

.00

.00

40.00

Total Dollars
Spent:

50.47

32.56

.00

.00

.00

.00

.00

6.87

.00

$89.90

Labor Hours
Spent

1.00

.00

1.00

Balance:

1,745.73

209.44

275.88

.00

.00

.00

.00

$2,224.18

Balance

-1.00

.00

39.00

Estimated
Dollars

Required:

1,796.20

242.00

275.88

.00

.00

.00

.00

$2,314.08

Estimated
Hours

required

.00

.00

40.00

Dollars per
LOE hour
delivered:

50.47

32.56

.00

.00

.00

.00

.00

6.87

.00

$89.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9602-0003 TDD Activity Type: START Site Specific Project

TDD Title: Santa Fe Derailmen - El Cajon Report Date: 04/19/1996

Site Name: SANTA FE DERAILMENT-EL CAJON Completion Date: 06/30/1996

Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000

near 1-15 & 1-138

City: El Cajon County: San Bernardino

CERCLISID: CA0001342039 SSID: ZZ

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

51,049.70

3,025.00

10,890.00

.00

.00

.00

.00

$64,964.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,260.00

Total Dollars
Spent:

28,471.46

1,338.01

6,523.76

.00

.00

.00

.00

1,658.91

.00

$37,992.14

Labor Hours
Spent

1.00

10.00

236.00

457.00

241.00

945.00

Balance:

22,578.24

1,686.99

4,366.24

.00

.00

.00

.00

$26,972.56

Balance

-1.00

-10.00

-236.00

-457.00

-241.00

315.00

Estimated
Dollars

Required:

51,049.70

3,025.00

10,890.00

.00

.00

.00

.00

$64,964.70

Estimated
Hours

required

.00

.00

.00

.00

.00

1,260.00

Dollars per
LOE hour
delivered:

30.16

1.42

6.91

.00

.00

.00

.00

1.76

.00

$40.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 04/19/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, Matthew

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

44,905.00

4,095.00

2,420.00

.00

.00

.00

.00

$51,420.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

35,447.39

7,393.45

2,899.68

.00

.00

.00

.00

2,171.75

.00

$47,912.27

Labor Hours
Spent

112.00

191.00

89.00

435.00

76.50

58.00

961.50

Balance:

9,457.61

-3,298.45

-479.68

.00

.00

.00

.00

$3,507.73

Balance

-112.00

-191.00

-89.00

-435.00

-76.50

-58.00

38.50

Estimated
Dollars

Required:

44,905.00

4,954.95

2,420.00

.00

.00

.00

.00

$52,279.95

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

46.01

9.60

3.76

.00

.00

.00

.00

2.82

.00

$62.18
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 04/19/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, Matthew

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

SS

P4

P3

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

96.00

1.00

74.50

Estimated
Hours

Balance required

-96.00

-1.00

-74.50

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

171.50

Dollars per
LOE hour
delivered:

-171.50 1,000.00

TOTAL Direct Labor $8,782.67 $116.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9602-0005 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums - BLM Report Date: 04/19/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SUTER, DANIEL

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P2

TOTAL

Dollars
Budgeted:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Budgeted
Labor
Hours

.00

.00

650.00

Total Dollars
Spent:

4,321.91

35.31

.00

.00

.00

.00

.00

7.45

.00

$4,364.67

Labor Hours
Spent

3.00

161.00

164.00

Balance:

23,448.44

1,416.69

1,573.00

.00

.00

.00

.00

$26,430.68

Balance

-3.00

-161.00

486.00

Estimated
Dollars

Required:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Estimated
Hours

required

.00

.00

650.00

Dollars per
LOE hour
delivered:

26.35

.22

.00

.00

.00

.00

.00

.05

.00

$26.61
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 04/19/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P1

TOTAL

Dollars
Budgeted:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

2,658.30

91.72

.00

.00

.00

.00

.00

19.35

.00

$2,769.37

Labor Hours
Spent

53.50

22.00

75.50

Balance:

731.30

-55.42

.00

.00

.00

.00

.00

$656.53

Balance

-53.50

-22.00

4.50

Estimated
Dollars

Required:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

35.21

1.21

.00

.00

.00

.00

.00

.26

.00

$36.68
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 04/19/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED T1

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

.25

.25

Balance

-.25

-.25

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

.50

Dollars per
LOE hour
delivered:

-.50 80.00

TOTAL Direct Labor $35.60 $71.20
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 04/19/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/20/1996

Site Location: Estimated Completion Date: 05/20/1996

City: Owyhee County: Elko
State: NV

CERCLISID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

9,641.13

148.54

674.42

.00

.00

.00

.00

173.65

.00

$10,637.74

3.00

217.00

1.00

73.00

294.00

Balance:

13,933.67

1,061.46

3,139.50

1,500.40

.00

.00

90.00

$19,551.38

Balance

-3.00

-217.00

-1.00

-73.00

206.00

Estimated
Dollars

Required:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

32.79

.51

2.29

.00

.00

.00

.00

.59

.00

$36.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 04/19/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/20/1996

Site Location: Estimated Completion Date: 05/20/1996

City: Owyhee County: Elko

CERCLISID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

T1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

.25

.25

.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.25 .00

-.25 .00

-.25 .00

-.75 500.00

TOTAL Direct Labor $44.34 $59.12
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 04/19/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Happy Camp County: Siskiyou State: CA

CERCLIS ID: SSID : ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

TOTAL

Dollars
Budgeted:

8,770.20

847.00

1,452.00

484.00

.00

4,000.00

.00

$15,553.20

Budgeted
Labor
Hours

.00

180.00

Total Dollars
Spent:

498.08

81.00

.00

.00

.00

.00

.00

17.09

.00

$596.17

Labor Hours
Spent

19.00

19.00

Balance:

8,272.12

766.00

1,452.00

484.00

.00

4,000.00

.00

$14,957.03

Balance

-19.00

161.00

Estimated
Dollars

Required:

8,770.20

847.00

1,452.00

484.00

.00

4,000.00

.00

$15,553.20

Estimated
Hours

required

.00

180.00

Dollars per
LOE hour
delivered:

26.21

4.26

.00

.00

.00

.00

.00

.90

.00

$31.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9603-0002 TDD Activity Type: START Site General Project

TDD Title: Oahu Exercise - Report Report Date: 04/19/1996

Site Name: OAHU EXERCISE - REPORT Completion Date: 04/26/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County:
State:

CERCLISID: SSID: 00

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

TOTAL

Dollars
Budgeted:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Budgeted Labor Hours
Labor Spent
Hours

.00

18.00

Total Dollars
Spent:

209.73

.00

.00

.00

.00

.00

.00

.00

.00

$209.73

8.00

8.00

Balance:

348.01

605.00

.00

.00

.00

.00

.00

$953.01

Balance

-8.00

10.00

Estimated
Dollars

Required:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Estimated
Hours

required

.00

18.00

Dollars per
LOE hour
delivered:

26.22

.00

.00

.00

.00

.00

.00

.00

.00

$26.22
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES
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4/19/1996

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 3/23/1996

CONTRACT*: 6 8-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

AP General Project Management

XX NO SUBTASK USED

TOTAL General Project Management

PERCENT
OF

LOE HOURS [g™-OURS

774.00 22.42%

774.00 22.42%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

MP Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

100.00 2.90%

100.00 2.90%

0.00%

0.00%

CONTRACT YEAR

PERCENT PERCENT OF
TOTAL T OF ACTIVITY
LOE TOTAL HOURS
HOURS LOE HOURS SITE-SPECIFIC

846.00 12.83%

846.00 12.83%

0.00%

0.00%

135.00 2.05%

135.00 2.05%

0.00%

0.00%

PA Chemical Safety Audits

XX NO SUBTASK USED

TOTAL Chemical Safety Audits

9.00 0.26%

9.00 0.26%

100.00%

0.00%

15.00 0.23%

15.00 0.23%

100.00%

0.00%

PC Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL Chemical Emergency Preparedness &

6.00 0.17%

Preventio 14.00 0.41%

42.86%

0.00%

121.00 1.84%

134.00 2.03%

94.03%

0.00%

RA Removal Action/lnvestigation/Monit
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4/19/1996

Region: 9

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/23/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

RA Removal Action/I n vestigation/Monit

XX NO SUBTASK USED

TOTAL Removal Action/Investigation/Monitoring

PERCENT PERCENT OF
OF ACTIVITY

LOE HOURS TOTAL HOURS
LUtnuuKd LOE HOURS SITE-SPECIFIC

592.00 17.15% 100.00%

1,134.00 32.84% 0.00%

CONTRACT YEAR

PERCENT PERCENT OF
TOTAL OF ACTIVITY
LOE TOTAL HOURS
HOURS LOE HOURS SITE-SPECIFIC

612.00 9.28% 100.00%

1,767.50 26.81% 0.00%

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL Regional Response Center Support

8.05 0.23% 4.17%

193.05 5.59% 0.00%

448.73 6.81% 43.94%

1,021.23 15.49% 0.00%

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL Removal Support (PRP/State)

69.00 2.00% 100.00%

168.00 4.87% 0.00%

144.50 2.19% 100.00%

532.00 8.07% 0.00%

RZ Emergency Response

XX NO SUBTASK USED

TOTAL Emergency Response

259.00 7.50% 100.00%

259.00 7.50% 0.00%

944.00 14.32% 100.00%

944.00 14.32% 0.00%

SA Preliminary Assessments

Page 2 of 3 ** Confidential Business Information - Not for Release'



4/19/1996

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 3/23/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF
TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

SA Preliminary Assessments

XX NO SUBTASK USED

TOTAL Preliminary Assessments

30.00

359.25

0.87%

10.40%

100.00%

0.00%

SR Expanded Site Inspection/Remedia

XX NO SUBTASK USED

TOTAL Expanded Site Inspection/Remedial Investigatio

441.50

441.50

12.79%

12.79%

100.00%

0.00%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED

TOTAL Multi-Media Surveys & Inspections

1.00

1.00

0.03%

0.03%

100.00%

0.00%

TOTAL 3,452.80 100.00%

CONTRACT YEAR

PERCENT PERCENT OF
TOTAL OF ACTIVITY
LOE TOTAL HOURS
HOURS LOE HOURS SITE-SPECIFIC

183.75 2.79%

574.50 8.72%

100.00%

0.00%

606.50 9.20%

606.50 9.20%

100.00%

0.00%

16.00 0.24%

16.00 0.24%

100.00%

0.00%

6,591.73 100.00%
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4/19/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 3/23/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

AP General Project Management

XX NO SUBTASK USED

TOTAL General Project Management

PERCENT
COSTS OF
(DOLLARS) TOTAL

50,890.25 33.31%

50,890.25 33.31%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

0.00%

0.00%

CONTRACT YEAR

TOTAL PERCENT OF
COSTS
(DOLLARS) TOTAL

COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

56,694.94

56,694.94

20.80%

20.80%

0.00%

0.00%

MP Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

3,741.79 2.45%

3,741.79 2.45%

0.00%

0.00%

5,364.76

5,364.76

1.97%

1.97%

0.00%

0.00%

PA Chemical Safety Audits

XX NO SUBTASK USED

TOTAL Chemical Safety Audits

719.93 0.47%

719.93 0.47%

100.00%

0.00%

PC Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL Chemical Emergency Preparedness &

274.33 0.18%

Preventio 845.69 0.55%

75.20%

0.00%

RA Removal Action/lnvestigation/Monit

1,029.54

1,029.54

0.38%

0.38%

100.00%

0.00%

5,710.58

6,704.45

2.10%

2.46%

96.87%

0.00%
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4/19/1996

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 3/23/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION
COSTS
(DOLLARS)

PERCENT
OF
TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

RA Removal Action/lnvestigation/Monit

XX NO SUBTASK USED

TOTAL Removal Action/Investigation/Monitoring

23,360.89

42,159.07

15.29%

27.59%

100.00%

0.00%

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL Regional Response Center Support

517.86

6,941.62

0.34%

4.54%

7.46%

0.00%

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL Removal Support (PRP/State)

3,009.92

7,048.65

1.97%

4.61%

100.00%

0.00%

CONTRACT YEAR

TOTAL
COSTS
(DOLLARS)

PERCENT OF

TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

24,158

67,139.

51

76

8.86%

24.63%

100.00%

0.00%

15,385.32

35,134.49

5.64%

12.89%

43.79%

0.00%

6,155.12

21,030.96

2.26%

7.72%

100.00%

0.00%

RZ Emergency Response

XX NO SUBTASK USED

TOTAL Emergency Response

12,235.74

12,235.74

8.01%

8.01%

100.00%

0.00%

37,992.14

37,992.14

13.94%

13.94%

100.00%

0.00%

SA Preliminary Assessments
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4/19/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 3/23/1996

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION
COSTS
(DOLLARS)

PERCENT
OF
TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

SA Preliminary Assessments

XX NO SUBTASK USED

TOTAL Preliminary Assessments

838.73

12,919.97

0.55%

8.46%

100.00%

0.00%

CONTRACT YEAR

TOTAL PERCENT OF
COSTS
(DOLLARS) TOTAL

COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

5,656.40

19,829.52

2.08%

7.28%

100.00%

0.00%

SR Expanded Site Inspection/Remedia

XX NO SUBTASK USED

TOTAL Expanded Site Inspection/Remedial Investigatio

15,237.23

15,237.23

9.97%

9.97%

100.00%

0.00%

20,845.50

20,845.50

7.65%

7.65%

100.00%

0.00%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED

TOTAL Multi-Media Surveys & Inspections

58.57

58.57

0.04%

0.04%

100.00%

0.00%

785.43

785.43

0.29%

0.29%

100.00%

0.00%

TOTAL 152,798.51 100.00% 272,551.49 100.00%
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4/19/1996 TABLE T - 3 Pagel of 2

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/23/1996

TDD#

09-9601-0001

09-9601-0002

39-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

39-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

39-9601-0015

09-9601-0016

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

CURRENT MONTH CU

COSTS

6,423.76

517.86

274.33

361.63

719.93

4,929.22

50.45

384.91

271.17

458.07

23,360.89

271.31

15,237.23

3,009.92

2,156.50

.00

MULATh

19

15

5

1

11

1

/ETO
OSTS

,749.17

,385.32

,710.58

784.14

,029.54

,961.88

,364.56

3,496.85

9

24

2

20

6

6

1

280.59

,150.51

,158.51

,567.26

,845.50

,155.12

,497.26

,092.64

ESTIMATED
PERCENT

COMPLETE

38.17%

49.86%

60.50%

12.50%

37.50%

47.42%

20.00%

60.00%

1.60%

33.83%

12.24%

7.86%

60.65%

43.79%

38.33%

6.40%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

572.50

448.73

121.00

5.00

15.00

284.50

45.00

90.00

8.00

203.00

612.00

55.00

606.50

144.50

172.50

32.00

1,500.00

900.00

200.00

40.00

40.00

600.00

225.00

150.00

500.00

600.00

5,000.00

700.00

1,000.00

330.00

450.00

500.00

06/30/1996

06/30/1996

06/30/1996

06/30/1996

03/31/1996

06/30/1996

06/30/1996

05/31/1996

06/30/1996

06/30/1996

06/30/1996

06/30/1996

06/30/1996

06/30/1996

09/30/1996

06/30/1996

*** Confidential Business Information - Not for Release ***
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4/19/1996 TABLE T - 3 Page 2 of 2

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/23/1996

TDD#

09-9601-0017

09-9601-0018

09-9601-0019

09-9601-0020

09-9601-0021

39-9602-0001

09-9602-0002

09-9602-0003

39-9602-0004

09-9602-0005

09-9602-0006

39-9602-0007

39-9603-0001

39-9603-0002

DESCRIPTION

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

CURRENT MONTH CU

COSTS

1,226.01

205.32

8,519.28

58.57

838.73

3,741.79

-1.86

12,235.74

50,890.25

4,364.67

804.85

10,682.08

596.17

209.73

MIII ATiwc-rn ESTIMATED TDD
nAi^rnQTQ PERCENT LO£ LOE COMPLETION
UAicuuaia COMPLETE SPENT BUDGET DATE

2,314.47

2,276.99

12,489.41

785.43

5,656.40

5,364.76

89.90

37,992.14

56,694.94

4,364.67

2,804.97

10,682.08

596.17

209.73

46.67%

95.00%

59.93%

10.67%

36.75%

67.50%

2.50%

74.92%

84.60%

25.23%

95.00%

58.95%

10.56%

44.44%

70.00

57.00

362.00

16.00

183.75

135.00

1.00

944.00

846.00

164.00

76.00

294.75

19.00

8.00

150.00

60.00

604.00

150.00

500.00

200.00

40.00

1,260.00

1,000.00

650.00

80.00

500.00

180.00

18.00

06/30/1996

03/31/1996

06/30/1996

03/31/1996

02/29/1996

04/01/1996

05/31/1996

06/30/1996

06/30/1996

04/30/1996

04/30/1996

05/20/1996

04/30/1996

04/26/1996

TOTALS $152,798.51 $272,551.49 6,591.73 17,627.00

*** Confidential Business Information - Not for Release



4/19/1996 TABLE T-4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number JDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

AMU tAtKUISt - KCfUK I ormai Kepon

09-9603-0002 GUEVARRA, JAY J

09-9601-0005 CASTRO-WEHR, FRANK H

WINDOW ROCK N0000146621 09-9601-0007 WALDER, STEVEN S

D035954114 09-9601-0013 ESTEY, AMY L

Letter Kepon

D008398703 09-9601-0014 CASTRO-WEHR, FRANK H

A0001186154 09-9601-0017 LAWRENCE, PETER D 12/28/1995 06/30/1996

09-9603-0006 WISE, ROBERT L 03/28/1996 07/01/1996

Page 1 of 6
*** Confidential Business Information - Not for Release ***
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4/19/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number jDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CASAMALIA AD020748125 09-9601-0011 JONES, CYNTHIA A

SUTTER CREEK 09-9601-0009 MCDONALD, CAMERON 12/28/1995

CRESENT CITY 09-9601-0010 WHITAKER, JOHN H 12/28/1995 06/30/1996

MONTCLAIR AT080014194 [09-9601-0008 | WISE, ROBERT L

^^^^^Sfffî tMffî l

etterRepo

12/28/1995 05/31/1996 05/31/1996

EAST PALO ALTO 09-9602-0006 MARTIN, PAUL W

A HEMERGbNCY AIR MONITORING DIRECTORY ormai Report

SAN FRANCISCO 09-9601-0003 EDWARDS, HOWARD F 12/28/1995

SAN FRANCISCO 09-9601-0001 CLEMENS, ROBIN R

Page 2 of 6
*** Confidential Business Information - Not for Release



4/19/1996 TABLE T-4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

SAN FRANCISCO 09-9601-0004 ESTEY, AMY L

AD071530380 09-9601-0006 COLEN, TIMOTHY M 12/28/1995 06/30/1996

09-9602-0002 WALDER, STEVEN S 02/21/1996 05/31/1996 05/31/1996

Lener Kepon

Happy Camp 09-9603-0001 GUEVARRA, JAY J

09-9601-0015 SCHWENNESEN, MICHAE 12/28/1995 09/30/1996 09/30/1996

SAN FRANCISCO 09-9601-0002 EDWARDS, HOWARD F 12/28/1995 06/30/1996

SAN FRANCISCO 09-9602-0004 CHAMBERS, THOMPSON 02/09/1996 06/30/1996

Page 3 of 6
*** Confidential Business Information - Not for Release ***
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4/19/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateTDD Number Project ManagerState Site Name

A0001342039 09-9602-0003 WALDER, STEVEN S

09-9604-0001 WHITAKER, JOHN H

09-9603-0004 MCDONALD, CAMERONSan Francisco 03/28/1996 04/15/1996

09-9602-0001 BENSON, CRAIG C

A BSUPERCHROMt PLATING & tlMUINttKINU UU.BrOrmai Report

LOS ANGELES AD008246886 09-9601-0019 WISE, ROBERT L

UPERCHROMt tNtalNttKINli etter Report

09-9601-0018 WISE, ROBERT LLOS ANGELES AD008246886

09-9601-0016 MARTIN, PAUL W

Page 4 of 6
Confidential Business Information - Not for Release



4/19/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number JDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

09-9603-0005 BENSON, CRAIG C 03/28/1996 04/30/1996

09-9601-0020 SCHWENNESEN, MICHAE 01/31/1996 03/31/1996

CASTRO-WEHR, FRANK H09-9603-0003

NV 1DUCK VALLEY INDIAN RESERVAIIUN

09-9602-0007 MCDONALD, CAMERON 02/29/1996

09-9601-0021 LAWRENCE, PETER D 02/09/1996

LAWRENCE, PETER D 02/21/199609-9602-0005

09-9604-0002 WHITAKER, JOHN HMt. Montgomery

Page 5 of 6
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4/19/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

SPARKS

Cerclis
Number jDD Number Project Manager

Project Start Revised
Date Due Date Due Date

09-9601-0012 WHITAKER, JOHN H 12/28/1995 06/30/1996

Page 6 of 6
Confidential Business Information - Not for Release ***



5.0 START MONTHLY INVOICE

5-1



ecology and environment, inc.
International Specialists in the Environment

l&J 160 Spear Street
San Francisco, California 94105
Tel: (415) 777-2811, Fax: (415) 777-4074

April 19, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-W6-0010
Public Voucher #003 with Supporting Documents
Period from February 25, 1996 through March 23, 1996

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #003 for the period of
February 25, 1996 through March 23, 1996; Site Specific Invoice Detail;
and Summary Invoice Table, which covers services performed by our firm
for the referenced contract.

If you have any questions regarding the preparation of this report,
please contact me at (415) 777-2811.

Sincerely,

Thompson Chambers
START Region IX Team Leader

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
E & E Accounting Department

recycled paper



Standard Form 1034
Revised January 1980
Department of the Treasury
ITFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
003

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

U. S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711
Attention: Invoice Processing

DATE VOUCHER PREPARED
April 19, 1996

PAID BY

CONTRACT NUMBER AND DATE
68-W6-0010

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S
NAME
AND

ADDRESS

PAYEE'S ACCOUNT NUMBER
Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086 GOVERNMENT B/L NUMBER

SHIPPED FROM TO WEIGHT

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

QUANTITY
UNIT PRICE

COST PER
AMOUNT

02/25/96
thru
3/23/96

START TEAMS: REGION IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

$171,521.73

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract."

NAME OF OFFICIAL:
START REGION IX

TEAM LEADER

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL S171.521.73

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

APPROVED FOR
= $

EXCHANGE RATE
= $1.00

BY2

TITLE

DIFFERENCES

Amount verified;
correct for

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officerr (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
$

DATE

CHECK NUMBER ON (Name of bank)

PAYEE3

When stated in foreign currency, insert name of currency.
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name of the
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith. Secretary," or
"Treasurer," as the case may be.

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

SSID Action Oper
No. Code Unit site Name

START : INVOICE/SITE DETAIL
Attachment A

MAR 1996
IFMS

Region: 9

Invoice Number:

TDD No. Reg.

09-9601-0006 09 4R RV

09-9601-0007 09 9Q RV

09-9601-0008 09 5F BN

09-9601-0009 09 AQ BB

09-9601-0010 09 33 RV

09-9601-0011 09 3H RV

09-9601-0012 09 W6 BB

09-9601-0013 09 AV SS

09-9601-0014 09 1U BN

09-9601-0015 09 BC BN

09-9601-0016 09 9X RV

09-9601-0017 09 CE BN

09-9601-0018 09 AH RV

09-9601-0019 09 AH RV

09-9601-0001

09-9601-0002

09-9602-0001

09-9602-0004

09-9601-0020

09-9601-0021

09-9602-0002

09-9602-0003

09-9602-0005

09-9602-0006

09-9602-0007

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BM

BM

BM

BM

BM

PA

PA

SY

RV

PA

PA

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PEST

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC

SUPERCHROME PLATING & ENC

SUPERCHROME PLATING & ENC

TC

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

TOT

HAWAII TECHNICAL ASSISTANCE

GABBS ABANDONED DRUMS - BLM

GIBSON - BAKERSFIELD

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

ELECTRITE ASSESSMENT

DUCK VALLEY INDIAN RESERVATION

Act. Line Account To Be
Seq Ref- DCN Charged

DA0005 96T720TFA

DA0005 96T720TFA

WY DA0005 96T720TFA

DE ORO) DA0005 96T720TFA

= STORAGE DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

ING, INC. DA0005 96T720TFA

ilNEERING C DA0005 96T720TFA

ilNEERING C DA0005 96T720TFA

Account Initial Incident
Obligation FPN# Specific

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

TAL SITES WITH SSID SUPERFUND

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

IPPORT DA0005 96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

TAL SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

= DA0005 96T720TFA

LM DA0005 96T720TFA

DA0005 96T720TFA

ION DA0005 96T720TFA

LM DA0005 96T720TFA

DA0005 96T720TFA

TION DA0005 96T720TFA

Confidential Business Information - Not for Release

fl 1 1 1

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

«

( I I I

Amount

4,929.22

50.45

384.91

271.17

458.07

23,360.89

271.31

15,237.23

3,009.92

2,156.50

.00

1,226.01

205.32

8,519.28

60,080.28

6,423.76

517.86

3,741.79

50,890.25

61,573.66

58.57

838.73

-1.86

12,235.74

4,364.67

804.85

10,682.08

Page 1 of2

1 <

Cumulative
Costs

11,961.88

1,364.56

3,496.85

280.59

9,150.51

24,158.51

2,567.26

20,845.50

6,155.12

6,497.26

1,092.64

2,314.47

2,276.99

12,489.41

104,651.55

19,749.17

15,385.32

5,364.76

56,694.94

97,194.19

785.43

5,656.40

89.90

37,992.14

4,364.67

2,804.97

10,682.08

II



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A

MAR 1996
IFMS

Region: 9

Invoice Number: 3

TDD No. Reg.

09-9603-0001 09

SSID Action Oper
No. Code Unit site Name

ZZ PA

09-9601-0003

09-9601-0004

09-9601-0005

09-9603-0002

09

09

09

09

GREY EAGLE MINE SITE

TOTAL SITES

EMERGENCY AIR MONITORING DIRECTORY

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

OAHU EXERCISE - REPORT

ZZ - Site Support 00 - Program Wide

Act.
Seq

Line
Ref' DCN

DA0005

Account To Be
Charged

96T720TFA

Account Initial Incident
Obligation FPN# Specific

96T720TFA

WITHOUT SSID SUPERFUND SITE SUPPORT

(VITH(

EAR054

EAR054

EAR054

EAR054

DUT SSID

96T75ETFA

96T75ETFA

96T75ETFA

96T75ETFA

96T720TFA

96T720TFA

96T720TFA

96T75ETFA

NON-SUPERFUND

SUBTOTAL

Amount

596.17

29,578.95

274.33

361.63

719.93

209.73

1,565.62

152,798.51

Cumulative
Costs

596.17

62,971.76

5,710.58

784.14

1,029.54

209.73

7,733.99

272,551.49

Fixed Fee

TOTAL INVOICE AMOUNT

Confidential Business Information - Not for Release ***

18,723.22 37,839.30

$171,521.73 $310,390.79

Page 2 of 2



FUNDING SOURCE Monthly Cost Monthly Fee Monthly Cost Cum. Cost Cum.Fee Total Cum.Cost

DA0005 CERCLA/SARA 151,232.89 18,531.38 169,764.27 264,817.50 36,661.86 301,479.36

EAR054 CEPP 1,565.62 191.84 1,757.46 7,733.99 1,177.44 8,911.43

TOTAL $152,798.51 $18,723.22 $171,521.73 $272,551.49 $37,839.30 $310,390.79



4/19/1996
Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 03/23/1996

** MONTH **

START Region 9

CUMULATIVE **

START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Fee

Fixed Fee

Grand Total

$58,366.08

4,731.43

9,835.13

1,067.81

17,510.03

1,419.44

1,278.60

138.82

94,347.34

8,959.97

4,480.73

107,788.04

20,245.46

3,362.04

131,395.54

6,949.97

.00

10,723.90

149,069.41

3,729.10

.00

152,798.51

.00

.00

152,798.51

.00

18,723.22

$171,52173

$107,821.20

5,902.97

22,742.58

1,067.81

32,346.60

1,770.90

2,956.60

138.82

174,747.48

17,084.28

5,408.26

197,240.02

38,602.81

4,058.00

239,900.83

11,632.67

.00

15,329.23

266,862.73

5,688.76

.00

272,551.49

.00

.00

272,551.49

.00

37,839.30

$310,390.79

Confidential Business Information - Not for Release



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

ZZ - Site Support 00 - Program Wide

DA0005 CERCLA/SARA

TOTAL

START : INVOICE/SITE DETAIL ADJUSTMENTS

Attachment C

MAR 1996

Region: 9

Invoice Number: 3

TDD No.

09-9601-0002

09-9602-0004

09-9601-0011

09-9602-0002

09-9602-0003

09-9602-0007

Site
No.

09Z002

09Z007

CA0156

CA2015

CA2018

NV0061

Reg.

09

09

09

09

09

09

SSID
No.

00 Y

00 Y

3H

ZZ

ZZ

ZZ

Site
Name

ON-CA

ON-GC

CASM>

GIBSO

SANTA

DUCK'

ON-CALL RESPONSE CALL OUT

ON-GOING START PROGRAM SUPPORT

CASMALIA RESOURCES

GIBSON - BAKERSFIELD

SANTA FE DERAILMENT - EL CAJON

DUCK VALLEY INDIAN RESERVATION

Monthly Cost

-2,156.23

$-2,156.23

Charged

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

DA0005 96T720TFA

TOTAL SITES WITH SSID

Account Initial
Obligation

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

96T720TFA

3TMENTS

Action
Code

BM

BM

RV

PA

SY

PA

Chg
Adj.

2

2

2

2

2

2

Amount

-3,239.80

-1,296.28

-652.81

-91.74

3,049.27

75.13

-2,156.23

-2,156.23

Cumulative
Costs

15,385.32

56,694.94

24,158.51

89.90

37,992.14

10,682.08

1 Incorrect DCN and/or account number previously charged on invoice.

2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately charged on invoice.

4 Incorrect DCN charged on invoice.

5 Incorrect account number charged on invoice.

Confidential Business Information - Not for Release ***

Page 1 of 1



6.0 MONTHLY FINANCIAL REPORT TABLES

6-1



TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 02/25/1996

Reporting Period: 02/25/1996 -03/23/1996 Contract Year 96

Through 03/23/1996

Reporting Date: 04/19/1996 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT YEAR
ESTIMATED COST

AT
CY HOMPI FTION

CY BUDGET VARIANCE

P1
P2
P3
P4
T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

Total Cost

404.00
891.48

1,922.44
122.38

.25
112.25

3,452.80

260.00

3,712.80

131,395.54

6,949.97

.00

10,723.90

17,673.87

3,729.10

21,402.97

.00

.00

.00

152,798.51

.00

18,723.22

$171,521.73

883.50
1,818.79
3,610.06

166.38
.75

112.25

6,591.73

340.00

6,931.73

239,900.83

11,632.67

.00

15,329.23

26,961.90

5,688.76

32,650.66

.00

.00

.00

272,551.49

.00

37,839.30

$310,390.79

.00

.00

.00

.00

.00

.00

.00

.00

18,786.00

830,537.68

185,925.55

1,984.40

71,734.05

259,644.00

7,693.00

.00

630.00

269,321.40

$1,099,859.08

.00

.00

.00

.00

.00

.00

.00

.00

18,786.00

831,781.88

195,737.95

1,984.40

70,448.11

268,170.46

7,693.00

.00

630.00

276,493.46

$1,108,275.34

.00

.00

.00

.00

.00

.00

.00

.00

.00

-1,244.20

-9,812.40

.00

1,285.94

-8,526.46

.00

.00

.00

-7,172.06

$-8,416.26
*** Confidential Business Information - Not for Release



Contract Number: 68-W6-0010

Reporting Period: 02/25/1996 - 03/23/1996

Reporting Date: 04/19/1996

COST ELEMENTS

TABLE F-2

Cumulative Region 9 Financial Management Summary

Total Contract Summary For 02/25/1996 Through 03/23/1996

Page 1 of 1

CUMULATIVE ACTUAL
COST INCEPTION TO

DATE

Total Cost

Contract Year 1996

ESTIMATED COST
AT
CY COMPLETION

CY BUDGET VARIANCE

P1
P2
P3
P4
T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

883.50
1,818.79
3,610.06

166.38
.75

112.25
6,591.73

340.00

6,931.73

239,900.83

11,632.67

.00

15,329.23

26,961.90

5,688.76

32,650.66

.00

.00

.00

272,551.49

.00

37,839.30

.00

.00

.00

.00

.00

.00

.00

.00

18,786.00

830,537.68

185,925.55

1,984.40

71,734.05

259,644.00

7,693.00

.00

630.00

269,321.40

.00

.00

.00

.00

.00

.00

.00

.00

18,786.00

831,781.88

195,737.95

1,984.40

70,448.11

268,170.46

7,693.00

.00

630.00

276,493.46

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-1,244.20

-9,812.40

.00

1,285.94

-8,526.46

.00

.00

.00

-7,172.06

$310,390.79 $1,099,859.08 $1,108,275.34

Confidential Business Information - Not for Release ****
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4/19/1996 fABLEF-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS Ecology and
START Region 9 Environment

CONTRACT NUMBER 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE CUMULATIVE
MOD. NO. DATE SUM BY FUNDINGTOTAL

FUNDING SOURCE FUNDING

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00

FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00 450,000.00 500,000.00

01 02/22/1996 470,000.00 920,000.00 970,000.00

01 02/22/1996 470,000.00 1,390,000.00 1,440,000.00

02 02/27/1996 100,000.00 1,490,000.00 1,540,000.00

FUNDING SOURCE: OPA

01 02/22/1996 25,000.00 25,000.00 1,565,000.00

4/19/1996

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
OATE

FUNDING

MODIFICATION NUMBER: 00

12/18/1995 450,000.00

MODIFICATION NUMBER: 01

02/22/1996 50,000.00

02/22/1996 470,000.00

02/22/1996 470,000.00

02/22/1996 25,000.00

MODIFICATION NUMBER: 02

02/27/1996 100,000.00

TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS Ecology and

START Region 9 Environment

CUMULATIVE CUMULATIVE
SUM BY TOTAL

MOD. NO. FUNDING FUNDING SOURCE

450,000.00 450,000.00 CERCLA/SARA

50,000.00 500,000.00 CEPP

520,000.00 970,000.00 CERCLA/SARA

990,000.00 1,440,000.00 CERCLA/SARA

1,015,000.00 1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA

Confidential Business Information - Not for Release '



4/19/1996 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

Ecology and
Environment

CONTRACT EFFECTIVE
DATE

MODIFICATION

FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL

FUNDING
Mod Type

MOD. NO.
FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 500,000.00 FUNDING ACTION

Initial Contract

01 02/22/1996

The purpose of this modification

01 02/22/1996

The purpose of this modification

02 02/27/1996

The purpose of this modification

FUNDING SOURCE: OPA
01 02/22/1996

470,000.00 920,000.00 970,000.00 FUNDING ACTION

is to increase funding on the contract. The total contract value remains unchanged.

470,000.00 1,390,000.00 1,440,000.00 FUNDING ACTION

is to increase funding on the contract. The total contract value remains unchanged.

100,000.00 1,490,000.00 1,540,000.00 FUNDING ACTION

is to increase funding on the contract. The total contract value remains unchanged.

25,000.00 25,000.00 1,565,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

DCN

EAR054

DA0005

DB0007

DB0003

H6S006

PP0010

Confidential Business Information - Not for Release **



04/19/1996

CERCLA/SARA

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending : 03/23/1996

Region: 9

Total
Obligations

Monthly
Costs

Monthly
Fee

Total
Monthly

Costs
Cumulative

Costs

Page 1 of 1

Total
Cumulative Cumulative REMAINING

Fee Costs BALANCE

1,390,000.00 151,232.89 18,531.38 169,764.27 264,817.50 36,661.86 301,479.36 1,088,520.64

CEPP 50,000.00 1,565.62 191.84 1,757.46 7,733.99 1,177.44 8,911.43 41,088.57

Total $1,440,000.00 $152,798.51 $18,723.22 $171,521.73 $272,551.49 $37,839.30 $310,390.79 $1,129,609.21

I I I 4 i i j i



Ecology and Environment, Inc.
^/\e+ i\w Tî r^wosi wy i uu

Contract #: 68-W6-001 0
Table F -5

Period Covered - Month Ending: 03/23/1996

Region: 9

j I dgw I \Jt */

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: 00
09-9601-0001 EPA REGION IX SPILL PHONE 185.00 6,422.29 .00

09-9601-0002 ON-CALL RESPONSE CALL OUT 8.05 428.61 72.42

09-9601-0003 EMERGENCY AIR MONITORING DIREC 6.00 157.29 .00

09-9601-0004 EVACUATION GUIDANCE DOCUMENT .00 303.17 .00

09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFET 9.00 420.78 .00

09-9602-0001 START MOBILIZATION 100.00 3,732.38 .00

09-9602-0004 ON-GOING START PROGRAM SUPPOR 774.00 39,240.03 3,511.53

09-9603-0002 OAHU EXERCISE - REPORT 8.00 209.73 .00

TOTAL SSID#: 00 1,090.05 50,914.28 3,583.95

SSID Number: 1U
09-9601-0014 YAVAPAI PENTA POND 69.00 2,911.83 .00

TOTAL SSID#: 1U 69.00 2,911.83 .00

SSID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STO 6.00 212.88 .00

TOTAL SSID#: 33 6.00 212.88 .00

SSID Number: 3H
09-9601-0011 CASMALIA RESOURCES 592.00 22,632.78 84.76

TOTAL SSID#: 3H 592.00 22,632.78 84.76

.00 1.47 .00 .00 6,423.76

.00 16.83 .00 .00 517.86

.00 117.04 .00 .00 274.33

.00 58.46 .00 .00 361.63

.00 299.15 .00 .00 719.93

.00 9.41 .00 .00 3,741.79

.00 8,138.69 .00 .00 50,890.25

.00 .00 .00 .00 209.73

.00 8,641.05 .00 .00 63,139.28

.00 98.09 .00 .00 3,009.92

.00 98.09 .00 .00 3,009.92

.00 245.19 .00 .00 458.07

.00 245.19 .00 .00 458.07

.00 643.35 .00 .00 23,360.89

.00 643.35 .00 .00 23,360.89

Confidential Business Information - Not for Release ***



04/19/1996 Ecology and Environment, Inc.
r*f\ot t\\i Tnnwosi uy i uu

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/23/1996

Region: 9

1 • «^G ff \ft */

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: 4R

09-9601-0006 FRONTIER FERTILIZER 114.50 4,797.24 104.62

TOTAL SSID#: 4R 114.50 4,797.24 104.62

SSID Number: 5F
09-9601-0008 DODSON BROTHERS OIL COMPANY 9.00 346.34 .00

TOTAL SSID#: 5F 9.00 346.34 .00

SSID Number: 9Q
09-9601-0007 NAVAJO TOXAPHENE 1.00 50.45 .00

TOTAL SSID#: 9Q 1.00 50.45 .00

SSID Number: AH
09-9601-0018 SUPERCHROME PLATING & ENGINEE .00 .00 .00

09-9601-0019 SUPERCHROME PLATING & ENGINEE 248.50 8,047.21 .00

TOTAL SSID#: AH 248.50 8,047.21 .00

SSID Number: AQ

09-9601-0009 CENTRAL EUREKA MINE (MESA DE 0 8.00 271.17 .00

TOTAL SSID#: AQ 8.00 271.17 .00

SSID Number: AV

09-9601-0013 SANDERS AVIATION 441.50 14,300.25 .00

TOTAL SSID#: AV 441.50 14,300.25 .00

SSID Number: BC

09-9601-0015 OMEGA RECOVERY SERVICES 52.50 1,869.53 .00

TOTAL SSID#: BC 52.50 1,869.53 .00

.00 27.36 .00 .00 4,929.22

.00 27.36 .00 .00 4,929.22

.00 38.57 .00 .00 384.91

.00 38.57 .00 .00 384.91

.00 .00 .00 .00 50.45

.00 .00 .00 .00 50.45

.00 205.32 .00 .00 205.32

.00 472.07 .00 .00 8,519.28

.00 677.39 .00 .00 8,724.60

.00 .00 .00 .00 271.17

.00 .00 .00 .00 271.17

.00 936.98 .00 .00 15,237.23

.00 936.98 .00 .00 15,237.23

.00 286.97 .00 .00 2,156.50

.00 286.97 .00 .00 2,156.50

*** Confidential Business Information - Not for Release ***



TDD Number Site Name

SSID Number: CE

09-9601-0017 AMERICAN CHROME ENGINEERING, I

TOTAL SSID#: CE

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: ZZ

09-9601-0020 HAWAII TECHNICAL ASSISTANCE

09-9601 -0021 GABBS ABANDONED DRUMS - BLM

09-9602-0002 GIBSON - BAKERSFIELD

09-9602-0003 SANTA FE DERAILMENT - EL CAJON

09-9602-0005 GABBS ABANDONED DRUMS - BLM

09-9602-0006 ELECTRITE ASSESSMENT

09-9602-0007 DUCK VALLEY INDIAN RESERVATION

09-9603-0001 GREY EAGLE MINE SITE

TOTAL SSID#: ZZ

TOTALS

Ecology and Environment, Inc.
Poet h« Tnnv*o5i uy i uu

Contract #: 68-W6-001 0
Table F - 5

Period Covered - Month Ending: 03/23/1996

Region: 9

Current Month
Other Direct Sub Eand E

LOE Hours Labor Dollar Travel Equipment Costs Contractors Services

35.50 1,226.01 .00

35.50 1,226.01 .00

2.00 75.13 .00

2.00 75.13 .00

1.00 35.02 .00

30.00 838.73 .00

-2.50 -41.29 .00

259.00 7,706.26 3,826.38

164.00 4,321.91 .00

18.00 696.26 .00

294.75 9,685.47 816.72

19.00 498.08 .00

783.25 23,740.44 4,643.10

3,452.80 $131,395.54 $8,416.43

.00 .00 .00 .00

.00 .00 .00 .00

.00 196.18 .00 .00

.00 196.18 .00 .00

.00 23.55 .00 .00

.00 .00 .00 .00

.00 39.43 .00 .00

.00 703.10 .00 .00

.00 42.76 .00 .00

.00 108.59 .00 .00

.00 179.89 .00 .00

.00 98.09 .00 .00

.00 1,195.41 .00 .00

$.00 $12,986.54 $.00 $.00

I «4*J« *J Wl \f

Month
Total

1,226.01

1,226.01

271.31

271.31

58.57

838.73

-1.86

12,235.74

4,364.67

804.85

10,682.08

596.17

29,578.95

$152,798.51

*** Confidential Business Information - Not for Release



4/19/1996
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T2 Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL LOE

SS Dedicated

SS Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 3/23/1996

Regular Hours Overtime Hours

335.50 68.50

684.00 207.48

1,506.50 243.19

114.00 7.38

112.00 .00

133.75 39.00

1.00 .00

.25 .00

.25 .00

2887.25 565.55

179.00 .00

81.00 .00

260.00 .00

3,147.25 565.55

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

683.50 200.00

1,367.00 451.79

2,872.00 527.06

150.00 15.38

112.00 .00

172.00 39.00

1.00 .00

.75 .00

.25 .00

5358.50 1233.23

244.00 .00

96.00 .00

340.00 .00

5,698.50 1,233.23

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

683.50 200.00

1,367.00 451.79

2,872.00 527.06

150.00 15.38

112.00 .00

172.00 39.00

1.00 .00

.75 .00

.25 .00

5358.50 1233.23

244.00 .00

96.00 .00

340.00 .00

5,698.50 1,233.23

Total Hours

883.50

1,818.79

3,399.06

165.38

112.00

211.00

1.00

.75

.25

6,591.73

244.00

96.00

340.00

6,931.73

' Confidential Business Information - Not for Release ***
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4/19/1996 TABLE F-7 Page 1 of 1

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Accounting Month Actual Dollars Cost per LOE

MAR 1996

06

07

26

29

35

41

43

50

67

70

Computer Usage

Communications

Outside Service

Postage & Delivery

Employee Relocation

Expendables

Travel

Other Rental Costs

Meals

Contract Owned Vehicle Rep

TOTAL

Direct Labor LOE Direct Labor Dollars

3,452.80 $124,237.12

5,470.37 1

1,063.46

15.77

1,372.35

584.90

129.14

4,795.56 1

4,350.54 1

1,235.21

2,385.67

$21,402.97 $6

TOTAL ODC

$21,402.97

.58

.31

.00

.40

.17

.04

.39

.26

.36

.69

.20

Confidential Business Information - Not for Release



Ecology and Environment, /he.

ODC Cost Element Trend
Analysis

Table F-7

04/19/1996

Region
9

Month and Year

FEB 1996

MAR 1996

JAN 1996

Rolled Avg

Communication

222.45

2.09%

1,063.46

4.97%

.00

642.96

3.53%

Computer
Dsage

4,288.70

40.38%

5,470.37

25.56%

627.30

100.00%

3,462.12

55.31%

Contract Owned
Vehicle Repair

38.73

0.36%

2,385.67

11.15%

.00

1,212.20

5.76%

Employee
Relocation

.00

584.90

2.73%

.00

584.90

2.73%

Expendables

254.44

2.40%

129.14

0.60%

.00

I

191.79

1.50%

Meals

1,731.63

16.30%

1,235.21

5.77%

.00

1,483.42

11.04%

Other Rental
Costs

.00

4,350.54

20.33%

.00

4,350.54

20.33%

Outside Service

168.32

1.58%

15.77

0.07%

.00

92.05

0.83%

Postage
Delivery

13.40

0.13%

1,372.35

6.41%

.00

692.88

3.27%

Sample
Shipment

2.42

0.02%

.00

.00

2.42

0.02%

Travel

3,900.30

36.72%

4,795.56

22.41%

.00

4,347.93

29.57%

Brand Total

10,620.39

21,462.97

627.30

107883755



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Page 1 of 27

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9601-0001

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 3/11/96 15:07:00 •

TDDNumber: 09-9601-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: EPA REGION IX SPILL PHONE

Regional Response Center Support

TOTAL 09-9601-0001 FOR Computer Usage

TOTAL FOR: 09-9601-0001

Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Regional Response Center Support

Account Code: 43 Travel

00/00/0000 GAS AND WASH

00/00/0000 GASOLINE

TDDNumber: 09-9601-0003

Account Code: 06 Computer Usage

1.21

1.21

1.21

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/4/96 - 5.96

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/4/96 - 3.75

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/5/96 - 1.29

00/00/0000 MICROVAX 3100(80)-SAN FRANCISCO-3/11/96- 57

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/8/96 - 2.33

TOTAL 09-9601-0002 FOR Computer Usage 13.90

30.75
29.05

TOTAL 09-9601-0002 FOR Travel 59.80

TOTAL FOR: 09-9601-0002 73.70

Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY

Chemical Emergency Preparedness & Prevention (CEPP)

00/00/0000 DEC 486/50-3/1/96 15:23:00- 26.00

00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 - 64.80

00/00/0000 DEC 486/50-2/29/96 14:48:26- 5.85

TOTAL 09-9601-0003 FOR Computer Usage 96.65

TOTAL FOR: 09-9601-0003 96.65

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Page 2 of 27

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9601-0004

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 - 3/13/96 11:38:37 -

00/00/0000 DEC 486/50 - 3/7/96 14:15:37 -

00/00/0000 DEC 486/50 - 3/11/96 15:00:03 -

00/00/0000 DEC 486/50 - 3/7/96 15:45:50 -

00/00/0000 DEC 486/50 - 3/11/96 11:48:05 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/1/96 •

00/00/0000 DEC 486/50 - 3/7/96 13:45:31 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

00/00/0000 DEC 486/50 - 3/7/96 19:02:03 -

Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT

Chemical Emergency Preparedness & Prevention (CEPP)

TDDNumber: 09-9601-0005

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 2/28/96 09:10:25 -

Account Code: 29 Postage & Delivery

00/00/0000 572956057/008780295053 FEDERAL EXPRESS CORPORATION

00/00/0000 572956057/008780295064 FEDERAL EXPRESS CORPORATION

00/00/0000 572956057/008780295031 FEDERAL EXPRESS CORPORATION

TOTAL 09-9601-0004 FOR Computer Usage

TOTAL FOR: 09-9601-0004

Site NamefTask Desc: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

Chemical Safety Audits

TOTAL 09-9601-0005 FOR Computer Usage

TDDNumber: 09-9601-0006

Account Code: 06 Computer Usage

TOTAL 09-9601-0005 FOR Postage & Delivery

TOTAL FOR: 09-9601-0005

Site Name/Task Desc: FRONTIER FERTILIZER

Removal Action/Investigation/Monitoring

00/00/0000 DEC 486/50 (TAT AREA) - 3/11/96 13:02:32 -

*** Confidential Business Information - Not for Release

5.31

4.87

5.95

4.98

3.78

18.99

1.54

1.14

1.71

48.27

48.27

36.53

36.53

78.50

53.50

78.50

210.50

247.03

2.87
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Page 3 of 27

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9601-0006

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 -

00/00/0000 DEC 486/50 - 3/18/96 14:47:33 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/6/96 15:56:17 -

00/00/0000 DEC 486/50 (TAT AREA) - 2/29/96 10:36:12 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/11/96 16:07:51 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/22/96 -

Account Code: 43 Travel

00/00/0000 TRAVEL

00/00/0000 TRAVEL

Account Code: 67 Meals

00/00/0000 PER DIEM

00/00/0000 PER DIEM

TDDNumber: 09-9601-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: FRONTIER FERTILIZER
Removal Action/Investigation/Monitoring

TOTAL 09-9601-0006 FOR Computer Usage

TOTAL 09-9601-0006 FOR Travel

TOTAL 09-9601-0006 FOR Meals

TOTAL FOR: 09-9601-0006

Site Name/Task Desc: DODSON BROTHERS OIL COMPANY
Removal Support (PRP/State)

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:47:57 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 13:37:41 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/14/96 19:20:14 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/19/96 14:02:42 -

.47

3.03

2.79

5.30

.56
6.27

.85

.45

22.59

3.00

55.40

58.40

14.00

14.00

28.00

108.99

2.51

3.28

8.49

6.44

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 4 of 27

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9601-0008 Site Name/Task Desc: DODSON BROTHERS OIL COMPANY

Removal Support (PRP/State)

Account Code: 06 Computer Usage

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 11:36:55 -

TOTAL 09-9601-0008 FOR Computer Usage

TDDNumber: 09-9601-0010

TOTAL FOR: 09-9601-0008

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 - 3/7/96 14:59:39 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/4/96 17:57:23 -

00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

TOTAL 09-9601-0010 FOR Computer Usage

Account Code: 29 Postage & Delivery

00/00/0000 #P5613366 SHIPPING CHARGES, 2/8/96, SF OFC.-QUANTERRA INC..WEST SACRAMENTO, CA. AIRBORNE EXPRESS

TOTAL 09-9601-0010 FOR Postage & Delivery

TOTAL FOR: 09-9601 -0010

Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

TDDNumber: 09-9601-0011

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 -

00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/13/96 15:00:38 -

00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/8/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 13:27:39 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 16:27:00 -

11.13

31.85

31.85

.83

.64
162.00

163.47

38.99

38.99

202.46

1.92

324.00

9.62

162.00

.24

9.60

22.64

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Pafle 5 °f 27

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 3/13/96 08:45:56 - 1.23

TOTAL 09-9601-0011 FOR Computer Usage 531.25

Account Code: 43 Travel

03/03/1996 BRIDGE TOLL (NO RECEIPT) JAY J. GUEVARRA . 1.00

03/03/1996 INCIDENTALS JAY J. GUEVARRA 2.00

03/03/1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA 35.00

TOTAL 09-9601-0011 FOR Travel 38.00

Account Code: 67 Meals

03/03/1996 PER DIEM JAY J. GUEVARRA 32.00

TOTAL 09-9601-0011 FOR Meals 32.00

TOTAL FOR: 09-9601-0011 601.25

TDDNumber: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Removal Support (PRP/State)

Account Code: 06 Computer Usage

00/00/0000 NOTE BOOK COMPUTER-3/23/96 17:00:00- 162.00

TOTAL 09-9601-0012 FOR Computer Usage 162.00

TOTAL FOR: 09-9601-0012 162.00

TDDNumber: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Expanded Site Inspection/Remedial Investigation

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/15/96 - 1.90

00/00/0000 DEC 486/50 (TAT AREA)-3/20/96 07:36:17- 17.13

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 - .59

00/00/0000 DEC 486/50 (TAT AREA) - 2/26/96 14:01:40 - 8.69

00/00/0000 DEC 486/50 (TAT AREA) - 2/29/96 12:56:13 - 1.63

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F -8

Page 6 of 27

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9601-0013

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 2/29/96 11:49:58 -

00/00/0000 DEC 486/50 (TAT AREA) - 2/26/96 15:28:28 -

00/00/0000 DEC 486/50 (TAT AREA) - 2/28/96 08:20:16 -

00/00/0000 DEC 486/50 (TAT AREA) - 2/26/96 15:58:27 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/19/96 13:07:51 -

00/00/0000 IBMpc 330 586/100 - 2/29/96 07:46:15 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/1 /96 16:07:20 -

Site Name/Task Desc: SANDERS AVIATION

Expanded Site Inspection/Remedial Investigation

TOTAL 09-9601-0013 FOR Computer Usage

Account Code: 29 Postage & Delivery

00/00/0000 574820891/004421103470 FEDERAL EXPRESS CORPORATION

TDDNumber: 09-9601-0014

Account Code: 06 Computer Usage

00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

TDDNumber: 09-9601-0015

Account Code: 06 Computer Usage

TOTAL 09-9601-0013 FOR Postage & Delivery

TOTAL FOR: 09-9601-0013

Site Name/Task Desc: YAVAPAI PENTA POND

Removal Support (PRP/State)

TOTAL 09-9601-0014 FOR Computer Usage

TOTAL FOR: 09-9601-0014

Site Name/Task Desc: OMEGA RECOVERY SERVICES

Removal Support (PRP/State)

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/18/96 14:22:13 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/18/96 13:01:38 -

TOTAL 09-9601-0015 FOR Computer Usage

*** Confidential Business Information - Not for Release ***

4.46

6.31

.88

3.67

.57
8.01

44.49

.41

98.74

675.00

675.00

773.74

81.00

81.00

81.00

16.73

6.56

23.29

1 ,1 1



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 7 of 27

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES

Removal Support (PRP/State)

Account Code: 07 Communications

00/00/0000 #10547925 2/20/96 PHONE BILL LA. CELLULAR 177.09

TOTAL 09-9601-0015 FOR Communications 177.09

Account Code: 26 Outside Service

00/00/0000 #E&E COPY SERVICES, SF OFC. COPYMAT 13.02

TOTAL 09-9601-0015 FOR Outside Service 13.02

Account Code: 29 Postage & Delivery

00/00/0000 #P4420032 SHIPPING CHARGES, 1/31/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS 11.25

00/00/0000 #P4420032 SHIPPING CHARGES, 1/26/96, SF OFC.-USDOJ ENV.ENFORCEMENT BRANCH, WASH..DC AIRBORNE EXPRESS 6.70

00/00/0000 #P4420032 SHIPPING CHARGES, 1/31/96, SF OFC.-USDOG-ENVI.ENFORCEMENT, WASH., D.C AIRBORNE EXPRESS 5.62

TOTAL 09-9601-0015 FOR Postage & Delivery 23.57

TOTAL FOR: 09-9601-0015 236.97

TDDNumber: 09-9601-0018 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

00/00/0000 . DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 11:56:43 - 13.84

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 12:38:34 - 20.40

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11 /96 10:24:52 - 1.05

00/00/0000 DEC 486/50 GRAPHICS/TECHNICAL-3/9/96 16:52:47- 2.21

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/4/96 15:30:13 - 19.04

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/4/96 12:52:31 - 14.19

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/10/96 12:50:31 - 24.32

TOTAL 09-9601-0018 FOR Computer Usage 95.05

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 8 of 27

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

TDDNumber: 09-9601-0018 Site Name/Task Desc:

Voucher: 3

Date: 4/19/1996

SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/Investigation/Monitoring

Account Code: 29 Postage & Delivery

00/00/0000 574820891/004421103466 FEDERAL EXPRESS CORPORATION

TDDNumber: 09-9601-0019

Account Code: 06 Computer Usage

TOTAL 09-9601-0018 FOR Postage & Delivery

TOTAL FOR: 09-9601 -0018

Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/Investigation/Monitoring

00/00/0000 NOTE BOOK COMPUTER - 3/8/96 17:00:00 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/14/96 17:29:25 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11 /96 13:37:13 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 2/27/96 11:22:45 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/18/96 01:23:59 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 09:27:40 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/21/96 09:33:44 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 2/27/96 08:25:23 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 16.23:58 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/8/96 09:32:40 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/15/96 14:41:18 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/14/96 13:50:54 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/15/96 16:07:43 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 07:02:24 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/20/96 16:08:59 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/2/96 12:19:04 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/2/96 12:45:21 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 08:21:25 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/7/96 09:08:57 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 12:12:11 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 17:01:09 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 12:18:16 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/14/96 17:29:18 -

*** Confidential Business Information - Not for Release

74.50

74.50

169.55

125.00

5.90

.02
12.26
24.61

.33

4.86

18.25

13.19

3.23
5.77

16.80
10.70

3.20

.65
1.54
.48

5.56

57.59
2.58

9.36

9.92
.01
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 9 of 27

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 3

Month Ending: 03/23/1996 Date: 4/19/1996

TDDNumber: 09-9601-0019 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 10:16:06 - .48

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/15/96 16:07:37 - .01

00/00/0000 DEC 486/50 GRAPHICS/TECHNICAL-3/15/96 09:21:15- .98

00/00/0000 MICROVAX 3100(80)-SAN FRANCISCO-3/1/96- .43

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 17:58:38 - 7.45

TOTAL 09-9601-0019 FOR Computer Usage 341.16

Account Code: 29 Postage & Delivery

00/00/0000 #P5613366 SHIPPING CHARGES, 2/12/96, LONG BEACH OFC.-CET, EDMONDS, WA. AIRBORNE EXPRESS 6.07

00/00/0000 572956057/004421103411 FEDERAL EXPRESS CORPORATION 36.54

00/00/0000 #P8130765 SHIPPING CHARGES, 2/27/96, LONG BEACH OFC.-BFLO LAB. AIRBORNE EXPRESS 6.07

TOTAL 09-9601-0019 FOR Postage & Delivery 48.68

TOTAL FOR: 09-9601-0019 389.84

TDDNumber: 09-9601-0020 Site Name/Task Desc: HAWAII TECHNICAL ASSISTANCE

Multi-Media Surveys & Inspections

Account Code: 29 Postage & Delivery

00/00/0000 #P5613366 SHIPPING CHARGES, 2/8/96, LONG BEACH OFC.-STATE OF HAWAII.DEPT.OF HLTH.HONOLUL AIRBORNE EXPRESS 19.45

TOTAL 09-9601-0020 FOR Postage & Delivery 19.45

TOTAL FOR: 09-9601-0020 19.45

TDDNumber: 09-9602-0001 Site Name/Task Desc: START MOBILIZATION

Mobilization Plan Implementation

Account Code: 06 Computer Usage

00/00/0000 NORTHGATE 486/33-ADMINISTRATIVE-3/21/96 04:19:27- .95

00/00/0000 NORTHGATE 386/33-C.HOUSTON OFFICE-3/22/96 13:15:17- 6.82

TOTAL 09-9602-0001 FOR Computer Usage 7.77

TOTAL FOR: 09-9602-0001 7.77

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

Page 10 of 27

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9602-0002 Site Name/Task Desc: GIBSON - BAKERSFIELD

Preliminary Assessments

Account Code: 29 Postage & Delivery

00/00/0000 #P8130765 SHIPPING CHARGES, 2/23/96, ST.LOUIS OFC.-EPA REGION VII, KG, KS. AIRBORNE EXPRESS

TOTAL 09-9602-0002 FOR Postage & Delivery

TDDNumber: 09-9602-0003

Account Code: 06 Computer Usage

TOTAL FOR: 09-9602-0002

Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/20/96 02:27:23 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/22/96 00:34:23 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 16:03:34 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 2/26/96 14:36:24 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 2/26/96 14:05:52 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/4/96 11:49:47 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/19/96 23:09:34 -

Account Code: 07 Communications

00/00/0000 #10547925 2/20/96 PHONE BILL L.A. CELLULAR

Account Code: 41 Expendables

02/09/1996 FILM AND BATTERIES ERICHAMRICK

02/16/1996 FILM ERICHAMRICK

02/19/1996 FILM ROBERT L. WISE

02/20/1996 FILM ROBERT L. WISE

Account Code: 43 Travel

02/01/1996 GASOLINE: EPA705 ERICHAMRICK

02/01/1996 INCIDENTALS ERICHAMRICK

TOTAL 09-9602-0003 FOR Computer Usage

TOTAL 09-9602-0003 FOR Communications

TOTAL 09-9602-0003 FOR Expendables

32.56

32.56

32.56

1.95
.60

2.42
.68

3.10
.29

4.03

13.07

460.88

460.88

40.20

38.73

10.75

16.96

106.64

33.06
2.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 11 of 27

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9602-0003 Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

Account Code: 43 Travel

02/01/1996

02/02/1996

02/02/1996

02/03/1996

02/03/1996

02/04/1996

02/04/1996

02/04/1996

02/04/1996

02/04/1996

02/04/1996

02/04/1996

02/04/1996

02/04/1996

02/05/1996

02/05/1996

02/05/1996

02/05/1996

02/05/1996

02/05/1996

02/08/1996

02/08/1996

02/08/1996

02/09/1996

02/09/1996

02/09/1996

02/10/1996

02/10/1996

02/10/1996

02/11/1996

02/11/1996

LODGING ERIC HAMRICK

INCIDENTALS ERIC HAMRICK

LODGING ERIC HAMRICK

LODGING ERIC HAMRICK

INCIDENTALS ERIC HAMRICK

POV:20 MILES AIRPORT ROBIN R. CLEMENS

HOTEL PETER D. LAWRENCE

HOTEL ROBIN R. CLEMENS

>TK-01621938161 17 PETER D. LAWRENCE

>TK-0162193816118 ROBIN R. CLEMENS

INCIDENTALS ERIC HAMRICK

INCIDENTALS ROBIN R. CLEMENS

TAXI TO AIRPORT PETER D. LAWRENCE

INCIDENTALS PETER D. LAWRENCE

INCIDENTALS PETER D. LAWRENCE

INCIDENTALS ROBIN R. CLEMENS

GAS FOR RENTAL CAR ROBIN R. CLEMENS

POV:20 MILES HOME ROBIN R. CLEMENS

TAXI HOME FROM AIRPORT PETER D. LAWRENCE

RENTAL CAR ROBIN R. CLEMENS

GASOLINE: FOR EPA1 366 ERICHAMRICK

INCIDENTALS ERIC HAMRICK

LODGING ERIC HAMRICK

INCIDENTALS ERIC HAMRICK

GASOLINE: RENTAL CAR ERIC HAMRICK

LODGING ERIC HAMRICK

GASOLINE: RENTAL CAR ERIC HAMRICK

INCIDENTALS ERIC HAMRICK

LODGING ERIC HAMRICK

INCIDENTALS ERIC HAMRICK

LODGING ERIC HAMRICK

31.85

2.00

50.60

50.60

2.00

5.60

46.00

46.00

181.00

181.00

1.00

2.00

25.00

2.00

2.00

2.00

6.10

5.60

25.00

88.33

25.06

1.00

50.60

2.00

11.00

50.60

11.23

2.00

50.60

2.00

50.60

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 12 of 27

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

TDDNumber: 09-9602-0003 Site Name/Task Desc:

Voucher: 3

Date: 4/19/1996

SANTA FE DERAILMENT - EL CAJON

Emergency Response

Account Code: 43 Travel

02/12/1996 GASOLINE: RENTAL CAR ERICHAMRICK

02/12/1996 INCIDENTALS ERICHAMRICK

02/12/1996 LODGING ERIC HAMRICK

02/13/1996 LODGING ERICHAMRICK

02/13/1996 INCIDENTALS ERICHAMRICK

02/14/1996 INCIDENTALS ERICHAMRICK

02/14/1996 LODGING ERIC HAMRICK

02/15/1996 GASOLINE: RENTAL CAR ERICHAMRICK

02/15/1996 LODGING ERICHAMRICK

02/15/1996 INCIDENTALS ERICHAMRICK

02/16/1996 INCIDENTALS ERIC HAMRICK

02/16/1996 LODGING ERICHAMRICK

02/17/1996 BUSINESS PHONE ERICHAMRICK

02/17/1996 INCIDENTALS ERICHAMRICK

02/17/1996 LODGING ERIC HAMRICK

02/18/1996 BUSINESS PHONE ERICHAMRICK

02/18/1996 INCIDENTALS ERICHAMRICK

02/18/1996 LODGING ERICHAMRICK

02/18/1996 POV: LBO TO SITE TO LBO=166MI ROBERT L. WISE

02/18/1996 INCIDENTALS ROBERT L. WISE

02/18/1996 LODGING ROBERT L. WISE

02/19/1996 GASOLINE: RENTAL CAR ERICHAMRICK

02/19/1996 INCIDENTALS ERICHAMRICK

02/19/1996 LODGING ERICHAMRICK

02/19/1996 GASOLINE ROBERT L. WISE

02/19/1996 INCIDENTALS ROBERT L. WISE

02/19/1996 LODGING ROBERT L. WISE

02/20/1996 INCIDENTALS ERICHAMRICK

02/20/1996 LODGING ERICHAMRICK

02/20/1996 INCIDENTALS ROBERT L. WISE

02/20/1996 LODGING ROBERT L. WISE

9.93

2.00
50.60
50.60
2.00
2.00

50.60
10.00
50.60
2.00
2.00

50.60
.50

2.00
50.60

.50
2.00

50.60

46.48

1.00

46.00

11.24

2.00
50.60
21.26
2.00

46.00
2.00

50.60
2.00

46.00

Confidential Business Information - Not for Release
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

Page 13 of 27

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9602-0003 Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

Account Code: 43 Travel

02/21/1996

02/21/1996

02/21/1996

02/23/1996

02/23/1996

02/23/1996

02/23/1996

GASOLINE: RENTAL CAR ERIC HAMRICK

INCIDENTALS ERIC HAMRICK

INCIDENTALS ROBERT L. WISE

INCIDENTALS ERIC HAMRICK

GASOLINE: RENTAL CAR ERIC HAMRICK

RENTAL CAR ERIC HAMRICK

GASOLINE: RENTAL CAR ERIC HAMRICK

TOTAL 09-9602-0003 FOR Travel

8.62

1.00

1.00

1.00

4.00

600.63

11.68

2,391.67

Account Code: 67 Meals

02/01/1996

02/02/1996

02/03/1996

02/04/1996

02/04/1996

02/04/1996

02/05/1996

02/05/1996

02/08/1996

02/09/1996

02/10/1996

02/11/1996

02/12/1996

02/13/1996

02/14/1996

02/15/1996

02/16/1996

02/17/1996

02/18/1996

02/18/1996

02/19/1996

PER DIEM ERIC HAMRICK

PER DIEM ERIC HAMRICK

PER DIEM ERIC HAMRICK

PER DIEM PETER D. LAWRENCE

PER DIEM ERIC HAMRICK

PER DIEM ROBIN R. CLEMENS

PER DIEM PETER D. LAWRENCE

PER DIEM ROBIN R. CLEMENS

PER DIEM ERIC HAMRICK

PER DIEM ERIC HAMRICK

PER DIEM ERIC HAMRICK

PER DIEM ERIC HAMRICK

PER DIEM ERIC HAMRICK

PER DIEM ERICHAMRICK

PER DIEM ERIC HAMRICK

PER DIEM ERIC HAMRICK

PER DIEM ERIC HAMRICK

PER DIEM ERIC HAMRICK

PER DIEM ERIC HAMRICK

PER DIEM ROBERT L. WISE

PER DIEM ERIC HAMRICK

32.00

32.00

32.00

32.00

16.00

32.00

32.00

32.00

16.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

16.00

32.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Page 14 of 27

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

TDDNumber: 09-9602-0003 Site Name/Task Desc:

Voucher: 3

Date: 4/19/1996

SANTA FE DERAILMENT - EL CAJON

Emergency Response

Account Code: 67 Meals

02/19/1996 PER DIEM ROBERT L. WISE

02/20/1996 PER DIEM ERICHAMRICK

02/20/1996 PER DIEM ROBERT L. WISE

02/21/1996 PER DIEM ERICHAMRICK

02/21/1996 PER DIEM ROBERT L WISE

02/23/1996 PER DIEM ERICHAMRICK

TDDNumber: 09-9602-0004

Account Code: 06 Computer Usage

TOTAL 09-9602-0003 FOR Meals

TOTAL FOR: 09-9602-0003

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 21:16:07 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 14:19:30 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/18/96 08:36:40 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 15:28:22 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/20/96 12:56:03 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 13:04:58 -

00/00/0000 NORTHGATE 486/33 DX - 3/18/96 08:25:57 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 10:34:35 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 10:08:56 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 09:29:52 -

00/00/0000 IBMpc 330 586/100 - 3/11/96 16:15:13 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 14:21:46 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 13:58:55 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/21/96 12:06:35 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 16:14:10 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 17:07:56 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 17:27:16 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 20:55:01 -

32.00

32,00

32.00

16.00

16.00

16.00

768.00

3,740.26

4.83

2.20

16.05
3.25
7.60
2.78

56.52

1.75

1.26

2.08

1.48

13.73

.36

37.56

4.17

3.46

7.07

1.76

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Page 15 of 27

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06 Computer Usage

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 21:59:50 •

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:00:07 •

00/00/0000 IBMpC 330 586/100 - 3/8/96 09:44:39 -

00/00/0000 IBMpc 330 586/100 - 3/7/96 10:55:32 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 08:59:54 -

00/00/0000 IBMpc 330 586/100 - 3/7/96 07:16:55 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 16:45:30 -

00/00/0000 IBMpc 330 586/100 - 3/6/96 13:53:08 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 16:45:07 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 11:39:27 -

00/00/0000 IBMpc 330 586/100 - 3/11/96 08:39:27 -

00/00/0000 IBMpc 330 586/100 - 3/8/96 09:43:29 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:25:09 -

00/00/0000 IBMpc 330 586/100 - 3/8/96 08:04:52 -

00/00/0000 IBMpc 330 586/100 - 3/7/96 15:26:49 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:15:48 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 15:00:11 -

00/00/0000 IBMpc 330 586/100 - 3/6/96 14:22:01 -

00/00/0000 IBMpc 330 586/100 - 3/6/96 12:52:25 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 08:26:44 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/7/96 13:53:49 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/7/96 11:45:38 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/7/96 10:12:43 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/7/96 08:15:04 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/6/96 16:27:13 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/6/96 16:26:57 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/6/96 16:23:47 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/5/96 14:26:13 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/5/96 11:04:39 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/4/96 11:50:37 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/4/96 09:01:37 -

.02

.19

.09
39.97

1.21

1.42
.65
.26
.04

3.23
54.22
38.14

1.00

11.03

.55

.32

.83
1.33

.26
12.41

11.31

1.19

10.06

12.79
.02
.01
.35

1.68

4.45
.85

10.94

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Page 16 of 27

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9602-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

00/00/0000 NORTHGATE 486/33 DX - 3/6/96 12:36:38 -

00/00/0000 NORTHGATE 486/33 DX - 3/6/96 10:47:45 -

00/00/0000 NORTHGATE 486/33 DX - 3/6/96 07:41:05 -

00/00/0000 NORTHGATE 486/33 DX - 3/5/96 07:54:22 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/8/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/6/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/6/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/5/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/5/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/19/96 16:01:39 -

00/00/0000 IBMpc 330 586/100 - 3/20/96 08:55:51 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/22/96 -

00/00/0000 Allocation of Data Processing Computer Usage - -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 05:11:01 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 11:24:23 -

00/00/0000 • NORTHGATE 486/33 - ADMINISTRATIVE - 3/21/96 00:27:43 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 21:10:44 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/13/96 16:59:59 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/13/96 14:53:23 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 12:14:34 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 11:10:08 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 08:32:25 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/11/96 15:18:37 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/11 /96 08:26:17 -

00/00/0000 NORTHGATE 486/33 DX - 3/16/96 07:59:50 -

.54
12.24
19.07

50.91
2.82
3.52

.44
1.01
.19
.62

2.51
4.64

.25

.34
5.42

48.00

7.24
.14
.05

10.42

2.14

.60

6.01

.18

3.40

17.51
1.13

6.49
.77

16.50
22.58

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Page 17 of 27

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 06 Computer Usage

00/00/0000 NORTHGATE 486/33 DX - 3/15/96 05:34:45 -

00/00/0000 NORTHGATE 486/33 DX - 3/14/96 07:01:56 -

00/00/0000 DEC 486/50 - 3/15/96 09:33:09 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 17:14:28 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/13/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/13/96 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:01:52 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 16:42:43 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -

00/00/0000 IBMpc 330 586/100 - 3/22/96 13:27:40 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/11 /96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/1/96 12:28:22 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/6/96 17:07:53 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/27/96 18:23:17 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 2/25/96 13:44:18 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11 /96 15:30:20 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11 /96 15:26:54 -

00/00/0000 IBMpc 330 586/100 - 3/5/96 13:06:05 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:16:39 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 10:18:44 -

00/00/0000 IBMpc 330 586/100 - 3/5/96 13:01:36 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:27:58 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:25:39 -

00/00/0000 IBMpc 330 586/100 - 3/4/96 09:47:48 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:24:51 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 13:03:59 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:47:48 -

40.97
59.76

.31

5.32

.44

2.84

.43

.85

1.09
.71

20.15

.38

.73

18.29

6.09
4.23

.22
4.88

17.32

1.96

.36

21.69
1.15

13.03

.43

.32

.25
48.21

.07
15.66
5.97

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 18 of 27

Contract Number: 68-W6-0010 Voucher. 3

Month Ending: 03/23/1996 Date: 4/19/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06 Computer Usage

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/6/96 1 5:03:21 -

00/00/0000 IBMpc 330 586/1 00 - 3/4/96 07:39:25 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/6/96 17:18:42 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/7/96 1 3: 1 8:35 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/8/96 1 3:49:00 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 09:35:1 1 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/7/96 1 7:1 8:27 -

00/00/0000 IBMpc 330 586/1 00 - 2/29/96 1 5:58:08 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/7/96 1 7:02:02 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 1 6:44:46 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 3/1 2/96 -

00/00/0000 IBMpc 330 586/1 00 - 2/29/96 1 4:23: 1 1 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 3/1 2/96 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 1 6: 1 5:22 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 3/1 3/96 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 1 5:56: 1 0 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/14/96 -

00/00/0000 IBMpc 330 586/1 00 - 2/28/96 1 5:33:02 -

00/00/0000 DEC 486/50 - 3/1 5/96 09:37:08 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 14:59:05 -

00/00/0000 NORTHGATE 486/33 DX - 3/14/96 15:53:39 -

00/00/0000 NORTHGATE 386/33-C. HOUSTON OFFICE -3/4/96 11:12:01 -

00/00/0000 IBMpc 330 586/1 00 - 2/28/96 1 1 :27:46 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 1 5:31 :54 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 07:53:47 -

00/00/0000 IBMpc 330 586/100 - 2/27/96 14:50:57 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 1 6:22:38 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 1 5:38:07 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/1 3/96 07:42:28 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 1 5:47:49 -

00/00/0000 IBMpc 330 586/1 00 - 2/27/96 1 1 :42:07 -

2.34

3.58

.01

2.75

9.31

1.42

.69

11.36

1.13

.56

.09

10.64

11.44

3.30

.05

2.15

.10

.53

2.95

6.32

.04

19.24

2.45

12.01

2.06

6.83

.11

.20

.94

.07

7.63

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 19 of 27

Contract Number: 68-W6-0010 Voucher: 3

Month Ending: 03/23/1996 Date: 4/19/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06 Computer Usage

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 1 1 :07:57 -

IBMpc 330 586/100 - 3/15/96 10:13:21 -

IBMpc 330 586/100 - 2/27/96 10:13:04 -

IBMpc 330 586/100 - 3/15/96 09:32:31 -

IBMpc 330 586/100 - 3/15/96 07:55:27 -

IBMpc 330 586/100 - 3/5/96 08:56:51 -

IBMpc 330 586/1 00-3/1 4/96 1 6:00:20 -

IBMpc 330 586/100 - 3/14/96 15:13:47 -

IBMpc 330 586/100 - 3/5/96 08:55:53 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 13:13:37 -

IBMpc 330 586/100 - 3/14/96 07:32:24 -

IBMpc 330 586/100 - 3/13/96 13:14:47 -

IBMpc 330 586/100 - 2/27/96 10:40:09 -

IBMpc 330 586/1 00 - 3/1 3/96 1 1 :56: 1 4 -

IBMpc 330 586/100 - 3/12/96 13:02:33 -

IBMpc 330 586/100 - 2/27/96 10:20:00 -

IBMpc 330 586/1 00 - 3/1 2/96 1 1 :56:30 -

IBMpc 330 586/100 - 3/12/96 10:28:13 -

DEC 486/50 (TAT AREA) - 2/29/96 13:13:24 -

IBMpc 330 586/100 - 3/12/96 10:19:19 -

IBMpc 330 586/100 - 3/18/96 08:01:36 -

DEC 486/50 (TAT AREA) - 2/29/96 09:09:1 3 -

IBMpc 330 586/100 - 3/14/96 16:11:15 -

IBMpc 330 586/100 - 3/13/96 14:37:06 -

DEC 486/50 (TAT AREA) - 2/29/96 08:59:47 -

IBMpc 330 586/100 - 3/13/96 14:14:16 -

IBMpc 330 586/1 00 - 3/1 3/96 08:05:39 -

DEC 486/50 (TAT AREA) - 2/28/96 15:42:10 -

IBMpc 330 586/100 - 3/12/96 15:53:04 -

IBMpc 330 586/100 - 3/12/96 12:30:28 -

DEC 486/50 (TAT AREA) - 2/28/96 14:46:57 -

3.70

11.05

.80

3.94

9.62

43.11

.01

5.21

.06

1.29

.95

1.18

11.26

8.76

12.76

.58

4.93

.14

3.81

.93

1.56

1.09

5.68

2.00

.62

2.44

38.20

7.53

.41

7.16

1.68

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 20 of 27

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber. 09-9602-0004

Account Code: 06 Computer Usage

00/00/0000 IBMpc 330 586/100 - 3/12/96 09:53:06 -

00/00/0000 IBMpc 330 586/100 - 3/12/96 08:37:45 -

00/00/0000 DEC 486/50 (TAT AREA) - 2/28/96 07:57:02 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/15/96 10:43:19 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/15/96 10:13:56 -

00/00/0000 DEC 486/50 (TAT AREA) - 2/27/96 13:43:59 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 16:27:50 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 14:54:27 -

00/00/0000 DEC 486/50 (TAT AREA) - 2/27/96 11:54:58 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 13:05:41 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 13:02:34 -

00/00/0000 DEC 486/50 (TAT AREA) - 2/27/96 09:41:24 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 10:05:52 -

00/00/0000 DEC 486/50 (TAT AREA) - 2/26/96 11:29:29 -

00/00/0000 DEC 486/50 (TAT AREA) - 2/26/96 10:03:40 -

00/00/0000 DEC 486/50 (TAT AREA) - 2/26/96 08:20:58 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/27/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 -

00/00/0000 IBMpc 330 586/100-3/21/96 11:09:57-

00/00/0000 IBMpc 330 586/100 - 3/21 /96 09:19:40 -

00/00/0000 IBMpc 330 586/100 - 3/21 /96 10:08:12 -

00/00/0000 IBMpc 330 586/100 - 3/18/96 10:05:40 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 -

00/00/0000 IBMpc 330 586/100 - 3/22/96 09:02:58 -

00/00/0000 IBMpc 330 586/100 - 3/21/96 14:11:26 -

00/00/0000 IBMpc 330 586/100 - 3/20/96 16:08:55 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 -

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

8.35

.54
2.44
3.03
3.13
7.36
1.84
.25

6.56
2.46
.07

5.23
5.41
1.08
8.26

11.25
.09

2.12
3.59
.73

2.80
.46

21.71

5.43

5.06
5.57
.53

14.73
14.87

1.13

4.26

*** Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Page 21 of 27

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 06 Computer Usage

00/00/0000 IBMpc 330 586/100 - 3/20/96 08:02:42 -

00/00/0000 IBMpc 330 586/100 - 3/19/96 13:21:58 -

00/00/0000 IBMpc 330 586/100 - 3/18/96 13:42:06 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/22/96 16:08:51 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/21/96 14:14:46 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/21/96 10:09:10 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/20/96 14:59:22 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/18/96 18:23:19 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/18/96 16:21:47 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/18/96 14:03:50 -

00/00/0000 NORTHGATE 486/33 DX - 3/23/96 14:55:57 -

00/00/0000 NORTHGATE 486/33 DX - 3/20/96 07:00:32 -

00/00/0000 NORTHGATE 486/33 DX - 3/19/96 07:04:23 -

00/00/0000 NORTHGATE 486/33 DX - 3/18/96 07:33:09 -

00/00/0000 NORTHGATE 486/33 DX - 3/17/96 08:22:38 -

00/00/0000 MACINTOSH GRAPHICS - 3/11/96 -

00/00/0000 MACINTOSH GRAPHICS - 3/6/96 -

00/00/0000 MACINTOSH GRAPHICS - 3/5/96 -

00/00/0000 MACINTOSH GRAPHICS - 3/4/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/22/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/19/96 -

00/00/0000 Allocation of Data Processing Computer Usage - -

00/00/0000 Allocation of Data Processing Computer Usage - -

00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/19/96 04:15:50 •

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 12:17:27 -

1.67

.34

17.42
5.33

2.42
.65

14.99

13.34

.50

9.17
5.49

65.40
8.75
5.22

15.20
10.13
23.63
50.63

13.50

1.12

3.68
3.94

.70

.12

51.01

138.74

162.00
259.20
81.00

4.19
.01

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 22 of 27

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/1 1/96 12:17:38 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/1 1/96 22:07:21 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/1 1/96 22:07:01 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/1 1 /96 1 6: 1 8:40 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/1 1 /96 1 6:24:07 -

00/00/0000 IBMpc 330 586/1 00 - 3/21/96 1 6:1 9:06 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/1 2/96 1 0: 1 5:42 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/1 2/96 1 0:48:25 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 1 1 :14:18 -

00/00/0000 IBMpc 330 586/1 00 - 3/21/96 1 1 :07:05 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/1 8/96 1 2: 1 1 :33 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/1 6/96 1 3:06:08 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/1 2/96 1 6:51 :35 -

TOTAL 09-9602-0004 FOR Computer Usage

Account Code: 07 Communications

00/00/0000 #000010749, #950-0103-007 TELEPHONE TELECONFERENCE CHARGES, SF OFC., 3/1/96 AT&T

TOTAL 09-9602-0004 FOR Communications

Account Code: 29 Postage & Delivery

00/00/0000 574220182/005328644005 FEDERAL EXPRESS CORPORATION

TOTAL 09-9602-0004 FOR Postage & Delivery

Account Code: 35 Employee Relocation

02/01/1996 SPOUSE PER DIEM MORRIS F. LEGLER

02/01/1996 POV: 550 MILES PHOENIX MORRIS F. LEGLER

02/01/1996 INCIDENTALS MORRIS F. LEGLER

02/01/1996 PER DIEM MORRIS F. LEGLER

02/03/1996 SPOUSE PER DIEM MORRIS F. LEGLER

02/03/1996 POV: 725 MILES CONCORD MORRIS F. LEGLER

02/03/1996 INCIDENTALS MORRIS F. LEGLER

Voucher: 3

Date: 4/19/1996

13.55

.09

.03

.15

.10

3.49

2.52

1.68

.05

.23

2.55

5.43

.01

2,394.99

240.19

240.19

10.00

10.00

25.50

154.00

2.00

32.00

28.50

203.00

2.00

*** Confidential Business Information - Not for Release ***
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By TDD/PAN Number
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Table F-8

Page 23 of 27

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 35 Employee Relocation

02/03/1996 PER DIEM MORRIS F. LEGLER

TOTAL 09-9602-0004 FOR Employee Relocation

Account Code: 43 Travel

03/04/1996 >TK-0162194788889 RANDY RANDALL

03/04/1996 INCIDENTALS RANDY RANDALL

03/04/1996 LODGING RANDY RANDALL

03/04/1996 TAXI FROM SFO TO SF OFFICE CRAIG C. BENSON

03/04/1996 >TK-0162194788887 CRAIG C. BENSON

03/04/1996 INCIDENTALS CRAIG C. BENSON

03/04/1996 LODGING CRAIG C. BENSON

03/05/1996 PARKING OF POV AT LAX RANDY RANDALL

03/05/1996 MILEAGE: LBO TO LAX TO LBO RANDY RANDALL

03/05/1996 TAXI FROM SF OFFICE TO SFO RANDY RANDALL

03/05/1996 INCIDENTALS RANDY RANDALL

03/05/1996 INCIDENTALS CRAIG C. BENSON

TOTAL 09-9602-0004 FOR Travel

Account Code: 50 Other Rental Costs

00/00/0000 MARCH 1996 RENT MARCH 1 996 RENT, SAN FRANCISCO OFC. KSW PROPERTIES

00/00/0000 MARCH 1996 RENT MARCH 1996 RENT.STORAGE, LOS ANGELES OFC. HARBOR BANK BUILDING

TOTAL 09-9602-0004 FOR Other Rental Costs

Account Code: 67 Meals

03/04/1996 PER DIEM RANDY RANDALL

03/04/1996 PER DIEM CRAIG C. BENSON

03/05/1996 PER DIEM RANDY RANDALL

03/05/1996 PER DIEM CRAIG C. BENSON

TOTAL 09-9602-0004 FOR Meals

Voucher: 3

Date: 4/19/1996

36.00

483.00

218.00

2.00

123.20

33.00

218.00

2.00

110.88

29.00

12.60

33.00

2.00

2.00

785.68

2,626.20

966.32

3,592.52

36.00

36.00

36.00

36.00

144.00

Confidential Business Information - Not for Release
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Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 24 of 27

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9602-0004

Account Code: 70 Contract Owned Vehicle Repair

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

00/00/0000 #640711 (6) SUBSURFACE PARKING SPACES AMPCO SYSTEM PARKING

00/00/0000 #640711 (2)SURFACE RESERVED PARKING SPACE FOR TAT VEH#EPA1366 & EPA705 AMPCO SYSTEM PARKING

00/00/0000 MAR96 RENT,PRKG(3),TX,OPR.EXPS MARCH 1996 PARKING (3) SPACES, SF OFC. JMB/160 SPEAR STREET ASSOCIATES

00/00/0000 MARCH 1996 RENT, PARKING MARCH 1996 RENT, (5) PARKING SPACES, SAN FRANCISCO OFC. CITYPARK

TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair

TDDNumber: 09-9602-0005

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 - 3/4/96 06:38:33 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/11/96 15:40:48 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/15/96 11:20:15 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/15/96 08:24:17 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 16:44:13 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/18/96 17:41:07 -

TDDNumber: 09-9602-0006

Account Code: 06 Computer Usage

TOTAL FOR: 09-9602-0004

Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Removal Action/Investigation/Monitoring

TOTAL 09-9602-0005 FOR Computer Usage

TOTAL FOR: 09-9602-0005

Site Name/Task Desc: ELECTRITE ASSESSMENT

Preliminary Assessments

00/00/0000 DEC 486/50 (TAT AREA) - 3/13/96 07:16:44 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 13:39:25 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 10:54:01 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 10:22:41 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 08:01:10 -

*** Confidential Business Information - Not for Release ***

330.00

140.00

450.00
1,050.00

1,970.00

9,620.38

1.54

.61

4.36

.38

25.44

.92

1.98

.08

35.31

35.31

.47

.76
1.55
2.77

.47
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
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Table F-8
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Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9602-0006

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 07:50:57 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 07:08:08 -

00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

TDDNumber: 09-9602-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: ELECTRITE ASSESSMENT

Preliminary Assessments

TOTAL 09-9602-0006 FOR Computer Usage

TOTAL FOR: 09-9602-0006

Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION
Preliminary Assessments

00/00/0000 DEC 486/50 (TAT AREA) - 3/8/96 12:01:41 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/8/96 09:17:37 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/7/96 15:50:33 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/7/96 12:08:53 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/6/96 08:39:38 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/6/96 07:44:44 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/5/96 12:59:27 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/5/96 11:56:27 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/5/96 09:37:28 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/13/96 14:57:35 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/13/96 14:55:52 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/13/96 12:31:42 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 15:22:35 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 14:21:20 -

00/00/0000 DEC 486/50 - 3/14/96 11:59:41 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/14/96 -

00/00/0000 IBMpc 330 586/100 - 3/15/96 14:33:08 -

00/00/0000 IBMpc 330 586/100 - 3/15/96 14:42:40 -

00/00/0000 IBMpc 330 586/100 - 3/15/96 10:39:48 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/15/96 09:15:26 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/15/96 08:15:13 -

*** Confidential Business Information - Not for Release

.89

1.76

81.00

89.67

89.67

3.98

2.70

5.06

4.03

12.67

.88

4.99

4.51

3.43

.13

.13

15.91

1.60

6.82

3.86

3.93

.90

22.35
27.27
5.96
.68
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Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9602-0007

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 3/15/96 07:31:02 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/1/96 -

00/00/0000 IBMpc 330 586/100 - 3/11/96 16:50:16 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/8/96 14:02:47 -

Account Code: 43 Travel

02/28/1996 BRIDGE TOLL JOHN H. WHITAKER

02/28/1996 POV: 42 MILES SAN FRAN AIRPO JOHN H. WHITAKER

02/28/1996 >TK-0162194609322 JOHN H. WHITAKER

02/28/1996 INCIDENTALS JOHN H. WHITAKER

02/28/1996 LODGING JOHN H. WHITAKER

02/29/1996 AIRPORT PARKING JOHN H. WHITAKER

02/29/1996 POV: 42 MILES HOME JOHN H. WHITAKER

02/29/1996 INCIDENTALS JOHN H. WHITAKER

Account Code: 67 Meals

Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION

Preliminary Assessments

TOTAL 09-9602-0007 FOR Computer Usage

TOTAL 09-9602-0007 FOR Travel

02/28/1996 PER DIEM

02/29/1996 PER DIEM

JOHN H. WHITAKER

JOHN H. WHITAKER

TOTAL 09-9602-0007 FOR Meals

TOTAL FOR: 09-9602-0007

2.74

.89
8.99

4.13

148.54

1.00

11.76

531.00

2.00
39.90
28.00
11.76
1.00

626.42

32.00

16.00

48.00

822.96

Confidential Business Information - Not for Release ***
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Other Direct Cost Detail Report Page 27 of 27

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9603-0001 Site Name/Task Desc: GREY EAGLE MINE SITE

Preliminary Assessments

Account Code: 06 Computer Usage

00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 - 81.00

TOTAL 09-9603-0001 FOR Computer Usage 81.00

TOTAL FOR: 09-9603-0001 81.00

TOTAL FOR: START Region 9 I $1776737871

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Account Code: 06 Computer Usage

Page 1 of 20

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDD Number Site Name/Task Desc

09-9601 -0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo

09-9601 -0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo

09-9601 -0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergenc

09-9601 -0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergenc

09-9601 -0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergenc

09-9601 -0004 EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa

09-9601 -0004 EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa

09-9601 -0004 EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa

09-9601 -0004 EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa

09-9601 -0004 EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa

09-9601 -0004 EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa

09-9601 -0004 EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa

09-9601 -0004 EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa

09-9601-0004 EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa

09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFETY AUDIT/Chemical Safety A

09-9601 -0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601 -0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601 -0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601 -0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601 -0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601-0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601-0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601-0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

Description

DEC 486/50 (TAT AREA) - 3/11/96 15:07:00 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/5/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/4/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/4/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/8/96 -

DEC 486/50 - 3/1/96 15:23:00 -

NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

DEC 486/50 - 2/29/96 14:48:26 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/1/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

DEC 486/50 - 3/7/96 14:15:37 -

DEC 486/50 - 3/7/96 19:02:03 -

DEC 486/50 - 3/7/96 15:45:50 -

DEC 486/50 - 3/11/96 15:00:03 -

DEC 486/50 - 3/11/96 11:48:05 -

DEC 486/50 - 3/7/96 13:45:31 -

DEC 486/50 - 3/13/96 11:38:37 -

DEC 486/50 (TAT AREA) - 2/28/96 09:10:25 -

DEC 486/50 (TAT AREA) - 3/6/96 15:56:17 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 -

DEC 486/50 (TAT AREA) - 3/11/96 13:02:32 -

DEC 486/50 - 3/18/96 14:47:33 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/22/96 -

DEC 486/50 (TAT AREA) - 2/29/96 10:36:12 -

DEC 486/50 (TAT AREA) - 3/11/96 16:07:51 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:47:57 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 13:37:41 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 11:36:55 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/19/96 14:02:42 -

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

1.21

1.29

5.96

.57

3.75

2.33

26.00

64.80

5.85

18.99

1.14

4.87

1.71

4.98

5.95

3.78

1.54

5.31

36.53

2.79

.47

2.87

3.03

.56

.85

.45

5.30

6.27

2.51

3.28

11.13

6.44

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By Cost Element
START Region 9
Table F-8e

Page 2 of 20

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

Voucher: 3

Date: 4/19/1996

Account Code: 06 Computer Usage

TDD Number Site Name/Task Desc
09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0010 DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnves

09-9601-0010 DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnves

09-9601 -0010 DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnves

09-9601 -0011 CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

09-9601 -0011 CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

09-9601 -0011 CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

09-9601-0011 CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

09-9601-0011 CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

09-9601-0011 CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

09-9601-0011 CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

09-9601 -0011 CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

09-9601 -0012 SPARKS SOLVENT/FUEL PLUME/Removal Support (PRP/State)

09-9601-0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601 -0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601-0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601-0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601 -0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601 -0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601-0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601-0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601-0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601 -0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601 -0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601 -0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601 -0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601 -0014 YAVAPAI PENTA POND/Removal Support (PRP/State)

09-9601-0015 OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

09-9601 -0015 OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

09-9601-0018 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601-0018 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601-0018 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

Description

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/14/96 19:20:14 •

DEC 486/50 - 3/7/96 14:59:39 -

DEC 486/50 (TAT AREA) - 3/4/96 17:57:23 -

NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

DEC 486/50 (TAT AREA) - 3/13/96 08:45:56 -

DEC 486/50 (TAT AREA) - 3/12/96 16:27:00 -

DEC 486/50 (TAT AREA) - 3/14/96 13:27:39 -

NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

DEC 486/50 (TAT AREA) - 3/13/96 15:00:38 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/8/96 -

NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 -

DEC 486/50 (TAT AREA) - 2/26/96 15:28:28 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/15/96 -

DEC 486/50 (TAT AREA) - 2/29/96 11:49:58 -

DEC 486/50 (TAT AREA) - 3/19/96 13:07:51 -

DEC 486/50 (TAT AREA) - 3/20/96 07:36:17 -

DEC 486/50 (TAT AREA) - 3/1/96 16:07:20 -

DEC 486/50 (TAT AREA) - 2/29/96 12:56:13 -

IBMpc 330 586/100 - 2/29/96 07:46:15 -

DEC 486/50 (TAT AREA) - 2/26/96 15:58:27 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

DEC 486/50 (TAT AREA) - 2/26/96 14:01:40 -

DEC 486/50 (TAT AREA) - 2/28/96 08:20:16 -

NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/18/96 13:01:38 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/18/96 14:22:13 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/9/96 16:52:47 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 10:24:52 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/10/96 12:50:31 -

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

8.49
.83
.64

162.00

1.23
22.64

9.60
324.00

162.00

9.62
1.92
.24

162.00

.59

.88
1.90
6.31
8.01

17.13
.41

1.63
44.49

.57
4.46
8.69
3.67

81.00
6.56

16.73
2.21
1.05

24.32

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Account Code: 06 Computer Usage

Page 3 of 20

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDD Number Site Name/Task Desc

09-9601 -0018 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601 -0018 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601-0018 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601 -0018 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601-0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601-0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601-0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601-0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601-0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601-0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601-0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601-0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601-0019 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

Description

DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 11:56:43 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/4/96 15:30:13 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/4/96 12:52:31 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 12:38:34 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/15/96 16:07:37 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 09:27:40 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 17:01:09 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/1/96 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/27/96 11:22:45 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/15/96 16:07:43 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 12:18:16 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/7/96 09:08:57 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/18/96 01:23:59 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/20/96 16:08:59 •

DEC 486/50 GRAPHICS / TECHNICAL - 3/14/96 13:50:54 -

NOTE BOOK COMPUTER - 3/8/96 17:00:00 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/21/96 09:33:44 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/14/96 17:29:25 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/27/96 08:25:23 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 17:58:38 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/14/96 17:29:18 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/15/96 09:21:15 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 07:02:24 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 10:16:06 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 12:12:11 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 13:37:13 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 16:23:58 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/2/96 12:45:21 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/8/96 09:32:40 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 08:21:25 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/2/96 12:19:04 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/15/96 14:41:18 -

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

13.84

19.04

14.19

20.40

.01

.33

9.36

.43

12.26

10.70

9.92

57.59

24.61

.65

16.80

125.00

4.86

5.90

18.25

7.45

.01

.98

3.20

.48

2.58

.02

13.19

.48

3.23

5.56

1.54

5.77

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Page 4 of 20

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

Voucher: 3

Date: 4/19/1996

Account Code: 06 Computer Usage

TDD Number Site Name/Task Desc

09-9602-0001 START MOBILIZATION/Mobilization Plan Implementation

09-9602-0001 START MOBILIZATION/Mobilization Plan Implementation

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

Description

NORTHGATE 486/33 - ADMINISTRATIVE - 3/21/96 04:19:27 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/22/96 13:15:17 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/19/96 23:09:34 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/20/96 02:27:23 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 16:03:34 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/26/96 14:36:24 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/22/96 00:34:23 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/4/96 11:49:47 -

NORTHGATE 486/33 - ADMINISTRATIVE - 2/26/96 14:05:52 -

DEC 486/50 (TAT AREA) - 3/13/96 07:42:28 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 13:04:58 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/8/96 -

IBMpc 330 586/100 - 3/8/96 09:44:39 -

IBMpc 330 586/100 - 3/11/96 08:39:27 -

NORTHGATE 486/33 DX - 3/17/96 08:22:38 -

DEC 486/50 (TAT AREA) - 3/12/96 11:10:08 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 15:00:11 -

IBMpc 330 586/100 - 3/6/96 14:22:01 -

DEC 486/50 (TAT AREA) - 3/7/96 13:53:49 -

DEC 486/50 (TAT AREA) - 3/7/96 11:45:38 -

NORTHGATE 486/33 DX - 3/20/96 07:00:32 -

IBMpc 330 586/100 - 3/8/96 08:04:52 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 11:39:27 -

NORTHGATE 486/33 DX - 3/18/96 08:25:57 -

IBMpc 330 586/100 - 3/11/96 16:15:13 -

MACINTOSH GRAPHICS - 3/4/96 -

DEC 486/50 (TAT AREA) - 3/6/96 16:23:47 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 15:28:22 -

DEC 486/50 (TAT AREA) - 3/5/96 14:26:13 -

DEC 486/50 (TAT AREA) - 3/5/96 11:04:39 -

DEC 486/50 (TAT AREA) - 3/4/96 11:50:37 -

DEC 486/50 (TAT AREA) - 3/4/96 09:01:37 -

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

.95

6.82

4.03

1.95

2.42

.68

.60

.29

3.10

.94

2.78

2.82

.09

54.22

15.20

1.13

.83

1.33

11.31

1.19

65.40

11.03

3.23

56.52

1.48

13.50

.35

3.25

1.68

4.45

.85

10.94

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Account Code: 06 Computer Usage

Page 5 of 20

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDD Number Site Name/Task Desc

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

Description

NORTHGATE 486/33 DX - 3/6/96 10:47:45 -

NORTHGATE 486/33 DX - 3/6/96 07:41:05 -

NORTHGATE 486/33 DX - 3/5/96 07:54:22 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

DEC 486/50 (TAT AREA) - 3/18/96 16:21:47 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 20:55:01 •

MACINTOSH GRAPHICS - 3/11/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/6/96 -

DEC 486/50 (TAT AREA) - 3/6/96 16:27:13 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/5/96 -

DEC 486/50 - 3/15/96 09:37:08 -

DEC 486/50 (TAT AREA) - 3/11/96 15:18:37 -

DEC 486/50 (TAT AREA) - 3/7/96 10:12:43 -

NORTHGATE 486/33 DX - 3/16/96 07:59:50 -

NORTHGATE 486/33 DX - 3/14/96 15:53:39 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:00:07 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 21:16:07 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/14/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:07:21 •

MACINTOSH GRAPHICS - 3/6/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 21:10:44 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:15:48 -

DEC 486/50 (TAT AREA) - 3/13/96 14:53:23 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 12:17:27 -

NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:18:40 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 08:26:44 -

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

12.24

19.07

50.91

3.52

.50

1.01

1.76

10.13

4.64

.02

.25

2.95

.77

10.06

22.58

.04

.19

4.83

.10

.09

23.63

.60

.44

11.44

.09

.38

.32

.18

.01

259.20

.15

12.41

*** Confidential Business Information - Not for Release *"*



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Page 6 of 20

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

Voucher: 3

Date: 4/19/1996

Account Code: 06 Computer Usage

TDD Number Site Name/Task Desc

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

Description

MICROVAX 3100 (80) - SAN FRANCISCO - 3/5/96 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 10:15:42 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/13/96 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:24:07 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 10:48:25 -

IBMpc 330 586/100 - 3/21/96 11:07:05 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/1/96 12:28:22 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/27/96 18:23:17 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 16:45:07 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/25/96 13:44:18 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:26:54 -

IBMpc 330 586/100 - 3/5/96 13:06:05 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/13/96 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:25:09 -

DEC 486/50 - 3/15/96 09:33:09 -

NORTHGATE 486/33 DX - 3/14/96 07:01:56 -

NORTHGATE 486/33 DX - 3/15/96 05:34:45 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 12:17:38 -

DEC 486/50 (TAT AREA) - 3/12/96 08:32:25 -

DEC 486/50 (TAT AREA) - 3/12/96 15:38:07 -

DEC 486/50 (TAT AREA) - 3/13/96 16:59:59 -

IBMpc 330 586/100 - 3/20/96 08:55:51 -

DEC 486/50 (TAT AREA) - 3/22/96 16:08:51 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/22/96 -

IBMpc 330 586/100 - 3/5/96 13:01:36 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 21:59:50 -

00/00/0000

00/00/0000

00/00/0000
00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000
00/00/0000

00/00/0000
00/00/0000
00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000
00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

.34
2.52
2.84

.10

.46
18.29
6.09
1.68
.23

4.23
4.88

.04
17.32

.36
21.69

.73

.71
1.09
.05

1.00
.31

59.76

40.97

13.55
6.49

.20
6.01

48.00

5.33
7.24
.43
.02

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Account Code: 06 Computer Usage

Page 7 of 20

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher. 3

Date: 4/19/1996

TDD Number Site Name/Task Desc

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

Description

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:25:39 -

MACINTOSH GRAPHICS - 3/5/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:01:52 -

IBMpc 330 586/100 - 3/4/96 09:47:48 -

IBMpc 330 586/100 - 3/4/96 07:39:25 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/7/96 17:18:27 -

IBMpc 330 586/100 - 2/29/96 15:58:08 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 16:45:30 -

DEC 486/50 (TAT AREA) - 3/18/96 08:36:40 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 11:14:18 -

IBMpc 330 586/100 - 2/29/96 14:23:11 -

IBMpc 330 586/100 - 2/28/96 15:33:02 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/21/96 00:27:43 -

IBMpc 330 586/100 - 2/28/96 11:27:46 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 07:53:47 -

IBMpc 330 586/100 - 2/27/96 14:50:57 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 08:59:54 -

IBMpc 330 586/100 - 2/27/96 11:42:07 -

IBMpc 330 586/100 - 2/27/96 10:13:04 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/6/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

IBMpc 330 586/100 - 3/21/96 16:19:06 -

IBMpc 330 586/100 - 3/15/96 07:55:27 -

IBMpc 330 586/100 - 3/5/96 08:56:51 -

DEC 486/50 (TAT AREA) - 3/6/96 16:26:57 -

IBMpc 330 586/100 - 3/14/96 16:00:20 -

IBMpc 330 586/100 - 3/14/96 15:13:47 -

IBMpc 330 586/100 - 3/5/96 08:55:53 -

NORTHGATE 486/33 DX - 3/6/96 12:36:38 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 16:51:35 -

IBMpc 330 586/100 - 2/27/96 10:40:09 -

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

.25
50.63

.43
48.21

3.58
.69

11.36
.65

16.05
.05

10.64
.53

2.14
2.45
2.06
6.83
1.21
7.63
.80

2.51
.62
.19

3.49
9.62

43.11
.01
.01

5.21
.06
.54
.01

11.26

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By Cost Element
START Region 9
Table F-8e

Page 8 of 20

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

Voucher: 3

Date: 4/19/1996

Account Code: 06 Computer Usage

TDD Number Site Name/Task Desc
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

Description

IBMpc 330 586/100 - 2/27/96 10:20:00 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 14:21:46 -

DEC 486/50 (TAT AREA) - 2/29/96 13:13:24 -

DEC 486/50 (TAT AREA) - 2/29/96 09:09:13 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 16:42:43 -

DEC 486/50 (TAT AREA) - 3/7/96 08:15:04 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 13:58:55 -

DEC 486/50 (TAT AREA) - 2/29/96 08:59:47 -

IBMpc 330 586/100 - 3/13/96 08:05:39 -

IBMpc 330 586/100 - 3/6/96 12:52:25 -

DEC 486/50 (TAT AREA) - 2/28/96 15:42:10 -

IBMpc 330 586/100 - 3/7/96 15:26:49 -

DEC 486/50 (TAT AREA) - 2/28/96 14:46:57 -

IBMpc 330 586/100 - 3/8/96 09:43:29 -

IBMpc 330 586/100 - 3/12/96 08:37:45 -

IBMpc 330 586/100 - 3/6/96 13:53:08 -

IBMpc 330 586/100 - 3/7/96 07:16:55 -

IBMpc 330 586/100 - 3/7/96 10:55:32 -

DEC 486/50 (TAT AREA) - 2/28/96 07:57:02 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 17:14:28 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 13:13:37 -

DEC 486/50 (TAT AREA) - 2/27/96 13:43:59 -

DEC 486/50 (TAT AREA) - 2/27/96 11:54:58 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 10:34:35 -

DEC 486/50 (TAT AREA) - 2/27/96 09:41:24 -

DEC 486/50 (TAT AREA) - 3/19/96 16:01:39 -

DEC 486/50 (TAT AREA) - 2/26/96 11:29:29 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 10:08:56 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 09:29:52 •

DEC 486/50 (TAT AREA) - 2/26/96 10:03:40 -

DEC 486/50 (TAT AREA) - 2/26/96 08:20:58 -

IBMpc 330 586/100 - 3/22/96 13:27:40 -

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

.58
13.73
3.81
1.09
.85

12.79
.36
.62

38.20

.26
7.53
.55

1.68
38.14

.54

.26
1.42

39.97

2.44
5.32
1.29
7.36
6.56
1.75
5.23
5.42
1.08
1.26
2.08
8.26

11.25
20.15

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Account Code: 06 Computer Usage

Page 9 of 20

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDDNumber Site Name/Task Desc

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General .Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General,Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

Description

MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 -

IBMpc 330 586/100 - 3/21/96 14:11:26 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 12:11:33 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/16/96 13:06:08 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 11:24:23 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/20/96 12:56:03 -

IBMpc 330 586/100 - 3/21/96 11:09:57 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 12:14:34 -

IBMpc 330 586/100 - 3/20/96 08:02:42 -

IBMpc 330 586/100 - 3/19/96 13:21:58 -

IBMpc 330 586/100 - 3/18/96 13:42:06 -

DEC 486/50 (TAT AREA) - 3/21/96 14:14:46 -

DEC 486/50 (TAT AREA) - 3/21/96 10:09:10 -

IBMpc 330 586/100 - 3/20/96 16:08:55 -

IBMpc 330 586/100 - 3/22/96 09:02:58 -

IBMpc 330 586/100 - 3/18/96 10:05:40 -

IBMpc 330 586/100 - 3/21/96 10:08:12 -

DEC 486/50 (TAT AREA) - 3/20/96 14:59:22 -

IBMpc 330 586/100 - 3/21/96 09:19:40 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/21/96 12:06:35 -

MICROVAX 3100 (80) - SAN FRANCISCO - 2/27/96 -

DEC 486/50 (TAT AREA) - 3/18/96 18:23:19 -

DEC 486/50 (TAT AREA) - 3/18/96 14:03:50 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 05:11:01

NORTHGATE 486/33 DX - 3/23/96 14:55:57 -

NORTHGATE 486/33 DX - 3/19/96 07:04:23 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 17:07:56 -

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

.09
2.12

14.87
2.55
3.59
.73

5.43
10.42
7.60

21.71
.53

4.26
17.51
1.67
.34

17.42
2.42

.65
1.13

14.73
5.57
5.06

14.99
5.43

37.56
2.80

13.34
9.17
.05

5.49
8.75
3.46

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By Cost Element
START Region 9
Table F-8e

Page 10 of 20

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

Voucher: 3

Date: 4/19/1996

Account Code: 06 Computer Usage

TDD Number Site Name/Task Desc
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

Description

DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 16:14:10 -

NORTHGATE 486/33 DX - 3/18/96 07:33:09 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 17:27:16 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/22/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 14.19.30 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 -

DEC 486/50 (TAT AREA) - 3/14/96 10:05:52 -

DEC 486/50 (TAT AREA) - 3/14/96 13:02:34 -

DEC 486/50 (TAT AREA) - 3/14/96 13:05:41 -

DEC 486/50 (TAT AREA) - 3/14/96 14:54:27 -

DEC 486/50 (TAT AREA) - 3/14/96 16:27:50 -

DEC 486/50 (TAT AREA) - 3/15/96 10:13:56 -

DEC 486/50 (TAT AREA) - 3/15/96 10:43:19 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 -

IBMpc 330 586/100 - 3/12/96 09:53:06 -

IBMpc 330 586/100 - 3/12/96 12:30:28 -

IBMpc 330 586/100 - 3/12/96 15:53:04 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/19/96 -

IBMpc 330 586/100 - 3/13/96 14:14:16 -

IBMpc 330 586/100 - 3/13/96 14:37:06 -

IBMpc 330 586/100 - 3/14/96 16:11:15 -

IBMpc 330 586/100 - 3/18/96 08:01:36 -

IBMpc 330 586/100 - 3/12/96 10:19:19 -

IBMpc 330 586/100 - 3/12/96 10:28:13 -

IBMpc 330 586/100 - 3/12/96 11:56:30 -

IBMpc 330 586/100 - 3/12/96 13:02:33 -

IBMpc 330 586/100 - 3/13/96 11:56:14 -

IBMpc 330 586/100 - 3/13/96 13:14:47 -

IBMpc 330 586/100 - 3/14/96 07:32:24 -

Allocation of Data Processing Computer Usage - -

Allocation of Data Processing Computer Usage - -

Confidential Business Information - Not for Release *"

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

4.17

5.22

7.07

3.40

1.12

2.20

3.68

5.41

.07

2.46

.25

1.84

3.13

3.03

.70

8.35

7.16

.41

.12

2.44

2.00

5.68

1.56

.93

.14

4.93

12.76

8.76

1.18

.95

51.01

138.74



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Account Code: 06 Computer Usage

Page 11 of 20

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDD Number Site Name/Task Desc

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

Description

Allocation of Data Processing Computer Usage - -

IBMpc 330 586/100 - 3/15/96 09:32:31 -

IBMpc 330 586/100 - 3/15/96 10:13:21 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 11:07:57 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 15:47:49 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 16:22:38 -

NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 15:31:54 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/4/96 11:12:01 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 14:59:05 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 15:56:10 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 16:15:22 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 16:44:46 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/7/96 17:02:02 -

NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 09:35:11 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 13:03:59 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:24:51 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:27:58 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 10:18:44 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:16:39 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/19/96 04:15:50 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:30:20 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:47:48 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/6/96 15:03:21 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/6/96 17:07:53 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/6/96 17:18:42 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/7/96 13:18:35 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/8/96 13:49:00 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:07:01 -

DEC 486/50 (TAT AREA) - 3/11 /96 08:26:17 -

Confidential Business Information - Not for Release ***

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

.14

3.94

11.05

3.70

.07

.11
162.00

12.01

19.24

6.32

2.15

3.30

.56

1.13

81.00

1.42

15.66

.07

3.94

.32

13.03

1.15

4.19

1.96

5.97

2.34

.22

.01

2.75

9.31

.03

16.50

I 1 I I 1 1



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

Page 12 of 20

Voucher: 3

Date: 4/19/1996

Account Code: 06 Computer Usage

TDD Number Site Name/Task Desc

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0005 GABBS ABANDONED DRUMS - BLM/Removal Action/Investigation/

09-9602-0005 GABBS ABANDONED DRUMS - BLM/Removal Action/Investigation/

09-9602-0005 GABBS ABANDONED DRUMS - BLM/Removal Action/Investigation/

09-9602-0005 GABBS ABANDONED DRUMS - BLM/Removal Action/Investigation/

09-9602-0005 GABBS ABANDONED DRUMS - BLM/Removal Action/Investigation/

09-9602-0005 GABBS ABANDONED DRUMS - BLM/Removal Action/Investigation/

09-9602-0005 GABBS ABANDONED DRUMS - BLM/Removal Action/Investigation/

09-9602-0005 GABBS ABANDONED DRUMS - BLM/Removal Action/Investigation/

09-9602-0006 ELECTRITE ASSESSMENT/Preliminary Assessments

09-9602-0006 ELECTRITE ASSESSMENT/Preliminary Assessments

09-9602-0006 ELECTRITE ASSESSMENT/Preliminary Assessments

09-9602-0006 ELECTRITE ASSESSMENT/Preliminary Assessments

09-9602-0006 ELECTRITE ASSESSMENT/Preliminary Assessments

09-9602-0006 ELECTRITE ASSESSMENT/Preliminary Assessments

09-9602-0006 ELECTRITE ASSESSMENT/Preliminary Assessments

09-9602-0006 ELECTRITE ASSESSMENT/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

Description

MICROVAX 3100 (80) - SAN FRANCISCO - 3/13/96 -

DEC 486/50 - 3/4/96 06:38:33 -

DEC 486/50 (TAT AREA) - 3/11/96 15:40:48 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -

DEC 486/50 (TAT AREA) - 3/15/96 11:20:15 -

DEC 486/50 (TAT AREA) - 3/15/96 08:24:17 -

DEC 486/50 (TAT AREA) - 3/14/96 16:44:13 -

DEC 486/50 (TAT AREA) - 3/18/96 17:41:07 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 •

DEC 486/50 (TAT AREA) - 3/12/96 13:39:25 -

DEC 486/50 (TAT AREA) - 3/13/96 07:16:44 -

DEC 486/50 (TAT AREA) - 3/12/96 10:54:01 -

DEC 486/50 (TAT AREA) - 3/12/96 10:22:41 -

DEC 486/50 (TAT AREA) - 3/12/96 08:01:10 -

DEC 486/50 (TAT AREA) - 3/12/96 07:50:57 -

DEC 486/50 (TAT AREA) - 3/12/96 07:08:08 -

NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

DEC 486/50 (TAT AREA) - 3/8/96 12:01:41 -

DEC 486/50 (TAT AREA) - 3/8/96 09:17:37 -

DEC 486/50 (TAT AREA) - 3/7/96 15:50:33 -

DEC 486/50 (TAT AREA) - 3/7/96 12:08:53 -

DEC 486/50 (TAT AREA) - 3/6/96 08:39:38 -

DEC 486/50 (TAT AREA) - 3/6/96 07:44:44 -

DEC 486/50 (TAT AREA) - 3/5/96 12:59:27 -

DEC 486/50 (TAT AREA) - 3/5/96 11:56:27 -

DEC 486/50 (TAT AREA) - 3/5/96 09:37:28 -

DEC 486/50 (TAT AREA) - 3/13/96 14:57:35 -

DEC 486/50 (TAT AREA) - 3/13/96 14:55:52 -

DEC 486/50 (TAT AREA) - 3/12/96 15:22:35 -

DEC 486/50 (TAT AREA) - 3/12/96 14:21:20 -

DEC 486/50 - 3/14/96 11:59:41 -

IBMpc 330 586/100 - 3/15/96 14:33:08 -

*** Confidential Business Information - Not for Release ***

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

.44
1.54
.61

4.36
25.44

.92
1.98
.08
.38
.76
.47

1.55
2.77
.47
.89

1.76
81.00
3.98
2.70
5.06
4.03

12.67
.88

4.99
4.51
3.43
.13
.13

1.60
6.82
3.86

.90



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By Cost Element

START Region 9

Table F-8e

Page 13 of 20

Contract Number:

Month Ending:

Account Code:

TDD Number

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9603-0001

Account Code:

TDD Number

09-9601-0015

09-9602-0003

09-9602-0004

Account Code:

TDD Number

09-9601-0015

Account Code:

TDD Number

09-9601-0005

09-9601-0005

68-W6-0010

03/23/1996

06 Computer Usage

Site Name/Task Desc

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

GREY EAGLE MINE SITE/Preliminary Assessments

07 Communications

Site Name/Task Desc

OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

SANTA FE DERAILMENT - EL CAJON/Emergency Response

ON-GOING START PROGRAM SUPPORT/General Project Manage

26 Outside Service

Site Name/Task Desc

OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

29 Postage & Delivery

Site Name/Task Desc

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT/Chemical Safety A

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT/Chemical Safety A

Description

IBMpc 330 586/1 00 - 3/1 5/96 14:42:40 -

IBMpc 330 586/100 - 3/15/96 10:39:48 -

DEC 486/50 (TAT AREA) - 3/15/96 09:15:26 -

DEC 486/50 (TAT AREA) - 3/1 5/96 08: 1 5: 1 3 -

DEC 486/50 (TAT AREA) - 3/1 5/96 07:31 :02 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/1/96 -

DEC 486/50 (TAT AREA) - 3/13/96 12:31:42 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/14/96 -

IBMpc 330 586/100 - 3/1 1/96 16:50:16 -

DEC 486/50 (TAT AREA) - 3/8/96 14:02:47 -

NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

Description

#10547925 2/20/96 PHONE BILL

#10547925 2/20/96 PHONE BILL

#000010749, #950-0103-007 TELEPHONE TELECONFERENCE CHARGES,

Description

#E&E COPY SERVICES, SF OFC.

Description

572956057/008780295031

572956057/008780295064

Voucher:

Date:

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

SF OF 00/00/0000

00/00/0000

00/00/0000

00/00/0000

3

4/19/1996

22.35

27.27

5.96

.68

2.74

.89

15.91

3.93

8.99

4.13

81.00

4,517.31

177.09

460.88

240.19

878.16

13.02

13.02

78.50

53.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By Cost Element
START Region 9
Table F-8e

Page 14 of 20

Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

Account Code: 29 Postage & Delivery

TDD Number Site Name/Task Desc

09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFETY AUDIT/Chemical Safety A

09-9601 -0010 DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnves

09-9601 -0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati

09-9601 -0015 OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

09-9601 -0015 OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

09-9601-0015 OMEGA RECOVERY SERVICES/Removal Support (PRP/State)

09-9601 -0018 SUPERCHROME PLATING & ENGINEERING COVRemoval Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601-0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I

09-9601 -0020 HAWAII TECHNICAL ASSlSTANCE/Multi-Media Surveys & Inspectio

09-9602-0002 GIBSON - BAKERSFIELD/Preliminary Assessments

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

Account Code: 35 Employee Relocation

TDD Number Site Name/Task Desc

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

Account Code: 41 Expendables

Description

572956057/008780295053

#P5613366 SHIPPING CHARGES,

574820891/004421103470

#P4420032 SHIPPING CHARGES,

#P4420032 SHIPPING CHARGES,

#P4420032 SHIPPING CHARGES,

574820891/004421103466

#P8130765 SHIPPING CHARGES,

#P5613366 SHIPPING CHARGES,

572956057/004421103411

#P5613366 SHIPPING CHARGES,

#P8130765 SHIPPING CHARGES,

574220182/005328644005

00/00/0000 78.50

2/8/96, SF OFC.-QUANTERRA INC..WEST SACOO/00/0000 38.99

00/00/0000 675.00
1/31/96, SF OFC.-LONG BEACH OFC. 00/00/0000 11.25

1/31/96, SF OFC.-USDOG-ENVI.ENFORCEME 00/00/0000 5.62

1/26/96, SF OFC.-USDOJ ENV.ENFORCEMEN 00/00/0000 6.70

00/00/0000 74.50

2/27/96, LONG BEACH OFC.-BFLO LAB. 00/00/0000 6.07

2/12/96, LONG BEACH OFC.-CET, EDMONDS, 00/00/0000 6.07

00/00/0000 36.54
2/8/96, LONG BEACH OFC.-STATE OF HAWAII 00/00/0000 19.45

2/23/96, ST.LOUIS OFC.-EPA REGION VII, KG, 00/00/0000 32.56

00/00/0000 10.00

Description

SPOUSE PER DIEM

POV: 725 MILES CONCORD

INCIDENTALS

PER DIEM

SPOUSE PER DIEM

POV: 550 MILES PHOENIX

INCIDENTALS

PER DIEM

02/03/1996
02/03/1996
02/03/1996
02/03/1996
02/01/1996
02/01/1996
02/01/1996
02/01/1996

1,133.25

28.50
203.00

2.00
36.00

25.50
154.00

2.00
32.00

483.00

TDD Number Site Name/Task Desc

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

Description

FILM 02/16/1996 38.73

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

Account Code:

TDD Number

09-9602-0003

09-9602-0003

09-9602-0003

Account Code:

TDD Number

09-9601-0002

09-9601-0002

09-9601-0006

09-9601-0006

09-9601-0011

09-9601-0011

09-9601-0011

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

68-W6-0010

03/23/1996

41 Expendables

Site Name/Task Desc
SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

43 Travel

Site Name/Task Desc
ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo

ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

Description

FILM

FILM

FILM AND BATTERIES

Description

GASOLINE
GAS AND WASH

TRAVEL

TRAVEL

FUEL FOR TAT VEHICLE

BRIDGE TOLL (NO RECEIPT)

INCIDENTALS

POV: 20 MILES HOME

INCIDENTALS

LODGING

INCIDENTALS

POV: 20 MILES AIRPORT

>TK-0162193816118

INCIDENTALS

INCIDENTALS

HOTEL

GASOLINE: RENTAL CAR

GASOLINE: RENTAL CAR

RENTAL CAR

INCIDENTALS
LODGING

INCIDENTALS

GASOLINE: RENTAL CAR

INCIDENTALS

Voucher:

Date:

02/20/1996

02/19/1996

02/09/1996

00/00/0000

00/00/0000

00/00/0000

00/00/0000

03/03/1996

03/03/1996

03/03/1996

02/05/1996

02/05/1996

02/08/1996

02/04/1996

02/04/1996

02/04/1996

02/04/1996

02/03/1996

02/04/1996

02/23/1996

02/23/1996

02/23/1996

02/23/1996

02/03/1996

02/02/1996

02/21/1996

02/21/1996

3

4/19/1996

16.96

10.75

40.20

106.64

29.05

30.75

55.40

3.00

35.00

1.00

2.00

5.60

2.00

50.60

1.00

5.60

181.00

2.00

2.00

46.00

11.68

4,00

600.63

1.00

50.60

2.00

8.62

1.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Page 16 of 20

Contract Number:

Month Ending:

Account Code:

TDD Number

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

68-W6-0010

03/23/1996

43 Travel

Site Name/Task Desc

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

Description

INCIDENTALS

LODGING

LODGING

GASOLINE: RENTAL CAR

GASOLINE: EPA705

INCIDENTALS

INCIDENTALS

LODGING

BUSINESS PHONE

INCIDENTALS

LODGING

LODGING

INCIDENTALS

BUSINESS PHONE

INCIDENTALS

LODGING

INCIDENTALS

INCIDENTALS

LODGING

GASOLINE: RENTAL CAR

INCIDENTALS

LODGING

LODGING

GASOLINE

INCIDENTALS

LODGING

INCIDENTALS

INCIDENTALS

LODGING

GASOLINE: RENTAL CAR

INCIDENTALS

LODGING

Voucher:

Date:

02/20/1996

02/02/1996

02/20/1996

02/19/1996

02/01/1996

02/19/1996

02/01/1996

02/19/1996

02/18/1996

02/18/1996

02/01/1996

02/18/1996

02/21/1996

02/17/1996

02/17/1996

02/17/1996

02/16/1996

02/20/1996

02/16/1996

02/15/1996

02/15/1996

02/20/1996

02/15/1996

02/19/1996

02/14/1996

02/14/1996

02/13/1996

02/19/1996

02/13/1996

02/12/1996

02/12/1996

02/19/1996

3

4/19/1996

2.00

50.60

50.60

11.24

33.06

2.00

2.00

50.60

.50

2.00

31.85

50.60

1.00

.50

2.00

50.60

2.00

2.00

50.60

10.00

2.00

46.00

50.60

21.26

2.00

50.60

2.00

2.00

50.60

9.93

2.00

46.00

*** Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

TDD Number Site Name/Task Desc

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/Ganeral Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

Description

LODGING

INCIDENTALS

POV: LBO TO SITE TO LBO=166MI

INCIDENTALS

LODGING

GASOLINE: RENTAL CAR

INCIDENTALS

LODGING

LODGING

GASOLINE: RENTAL CAR

INCIDENTALS

TAXI HOME FROM AIRPORT

INCIDENTALS

LODGING

TAXI TO AIRPORT

>TK-0162193816117

GASOLINE: FOR EPA1366

INCIDENTALS

INCIDENTALS

HOTEL

GAS FOR RENTAL CAR

RENTAL CAR

PARKING OF POV AT LAX

MILEAGE: LBO TO LAX TO LBO

TAXI FROM SF OFFICE TO SFO

INCIDENTALS

>TK-0162194788889

INCIDENTALS

LODGING

INCIDENTALS

TAXI FROM SFO TO SF OFFICE

>TK-0162194788887

02/12/1996

02/11/1996

02/18/1996

02/18/1996

02/11/1996

02/10/1996

02/10/t996

02/18/1996

02/10/1996
02/09/1996

02/09/1996
02/05/1996

02/05/1996

02/09/1996
02/04/1996

02/04/1996

02/08/1996

02/04/1996

02/08/1996

02/04/1996

02/05/1996

02/05/1996

03/05/1996

03/05/1996

03/05/1996

03/05/1996

03/04/1996

03/04/1996

03/04/1996

03/05/1996

03/04/1996

03/04/1996

50.60

2.00
46.48

1.00
50.60

11.23
2.00

46.00
50.60

11.00
2.00

25.00

2.00
50.60

25.00

181.00

25.06

2.00
1.00

46.00

6.10
88.33

29.00

12.60
33.00

200
218.00

2.00
123.20

2.00
33.00

218.00

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

Account Code:

TDD Number

09-9602-0004

09-9602-0004

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

Account Code:

TDD Number

09-9602-0004

09-9602-0004

Account Code:

TDD Number

09-9601-0006

09-9601-0006

09-9601-0011

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

68-W6-0010

03/23/1996

43 Travel

Site Name/Task Desc

ON-GOING START PROGRAM SUPPORT/General Project Manage

ON-GOING START PROGRAM SUPPORT/General Project Manage

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

50 Other Rental Costs

Site Name/Task Desc

ON-GOING START PROGRAM SUPPORT/General Project Manage

ON-GOING START PROGRAM SUPPORT/General Project Manage

67 Meals

Site Name/Task Desc

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

CASMALIA RESOURCES/Removal Action/Investigation/Monitoring

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

Description

INCIDENTALS

LODGING

AIRPORT PARKING

POV: 42 MILES HOME

INCIDENTALS

BRIDGE TOLL

POV: 42 MILES SAN FRAN AIRPO

>TK-01 62194609322

INCIDENTALS

LODGING

Description

MARCH 1996 RENT MARCH 1996 RENT, SAN FRANCISCO OFC.

MARCH 1996 RENT MARCH 1996 RENT.STORAGE, LOS ANGELES OFC.

Description

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

Voucher:

Date:

03/04/1996

03/04/1996

02/29/1996

02/29/1996

02/29/1996

02/28/1996

02/28/1996

02/28/1996

02/28/1996

02/28/1996

00/00/0000

00/00/0000

00/00/0000

00/00/0000

03/03/1996

02/05/1996

02/04/1996

02/04/1996

02/03/1996

02/23/1996

02/21/1996

02/02/1996

3

4/19/1996

2.00

110.88

28.00

11.76

1.00

1.00

11.76

531.00

2.00

39.90

3,959.97

2,626.20

966.32

3,592.52

14.00

14.00

32.00

32.00

16.00

32.00

32.00

16.00

16.00

32.00

*** Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

Account Code:

TDD Number

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0007

09-9602-0007

68-W6-0010

03/23/1996

67 Meals

Site Name/Task Desc

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - BL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT- EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

SANTA FE DERAILMENT - EL CAJON/Emergency Response

ON-GOING START PROGRAM SUPPORT/General Project Manage

ON-GOING START PROGRAM SUPPORT/General Project Manage

ON-GOING START PROGRAM SUPPORT/General Project Manage

ON-GOING START PROGRAM SUPPORT/General Project Manage

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments

Description

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

Voucher:

Date:

02/20/1996

02/19/1996

02/01/1996

02/18/1996

02/17/1996

02/21/1996

02/16/1996

02/20/1996

02/15/1996

02/14/1996

02/13/1996

02/19/1996

02/12/1996

02/11/1996

02/18/1996

02/10/1996

02/09/1996

02/05/1996

02/04/1996

02/08/1996

03/05/1996

03/04/1996

03/05/1996

03/04/1996

02/29/1996

02/28/1996

3

4/19/1996

32.00

32.00

32.00

32.00

32.00

16.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

16.00

32.00

32.00

32.00

32.00

16.00

36.00

36.00

36.00

36.00

16.00

32.00

Account Code: 70 Contract Owned Vehicle Repair
1,020.00

TDD Number Site Name/Task Desc Description

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage #640711 (6) SUBSURFACE PARKING SPACES

*** Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

03/23/1996

Voucher: 3

Date: 4/19/1996

Account Code: 70 Contract Owned Vehicle Repair

TDD Number Site Name/Task Desc

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage

Description

#640711 (2)SURFACE RESERVED PARKING SPACE FOR TAT VEH#EPA1366 & 00/00/0000 140.00

MAR96 RENT,PRKG(3),TX,OPR.EXPS MARCH 1996 PARKING (3) SPACES, SF O 00/00/0000 450.00

MARCH 1996 RENT, PARKING MARCH 1996 RENT, (5) PARKING SPACES, SAN 00/00/0000 1,050.00

1,970.00

TOTAL FOR: START Region 9
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